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DIVISION 1 
 

GENERAL REQUIREMENTS 
 

SECTION 01010 
 

GENERAL PARAGRAPHS 
 
 
PART 1 - GENERAL 
 
 1.1  GENERAL INTENTION:  It is the declared and acknowledged 
intention and meaning to provide and secure “REPLACE SIDING, NEGISHI”, 
complete and ready for use. 
 
 1.2  GENERAL DESCRIPTION:  The work includes siding replacement and 
related works, as described on plans and specifications.  Existing 
material known to contain lead-based paint will be encountered.  The 
Contractor shall remove the lead-based paint as specified in Section 
13283, “Removal and Disposal of Lead-containing Paint”. 
 
 1.3  LOCATION:  The work shall be located at the Negishi Dependent 
Housing Area, Japan, approximately as shown.  The exact location will 
be indicated by the Contracting Officer. 
 
 1.4  PROJECT SCHEDULE AND TIME CONSTRAINTS: 
 
 1.4.1  Commencement and Completion of Work:  The Contractor shall be 
required to complete the entire work, ready for use, not later than 
150 calendar days including the mailing period after the date of 
Award.  The mailing period includes the days for mailing of the Notice 
of Award and the submission of the required bonds and Certificate of 
Insurance.  The time for completion shall include final clean-up of 
the premises.  The Contractor shall complete the on-site work of 
one(1) building within 50 calendar days and complete all the on-site 
work within 120 calendar days.   
 
  a.  Working Hours:  The project site will be available when work 
is being performed on site and during regular working hours 
established by the Resident Officer in Charge of Construction(ROICC) 
between 8:00 a.m. and 4:45 p.m., Monday through Friday, excluding all 
U.S. legal holidays.   
 
  b.  Work Outside Regular Hours:  The Contracting Officer or 
authorized representative, may approve work outside regular hours.  If 
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the Contractor desires to carry on work outside regular hours, 
including Saturdays, Sundays, and Government holidays, submit a 
written justification giving the benefit to the Government, specific 
dates, hours, location, type of work to be performed, contract number 
and project title for approval, and submit request outside regular 
hours 96 hours in advance of the date the work will start.  During 
periods of darkness, light the different parts of the work in an 
approved manner.  All work outside of regular hours is subject to 
approval by the Contracting Officer.  All work outside of regular 
hours shall be able to demonstrate a benefit to the Government. 
 
 1.5  GOVERNMENT REPRESENTATIVES: 
 
  a.  The work will be under the general direction of an officer of 
the Civil Engineer Corps, United States Navy, or another officer or 
representative of the Government, designated in block 26 of Standard 
Form 1442.  Except in connection with the Disputes Clause of this 
contract, this designated person has complete charge of and exercises 
full supervision over the work so far as it affects the interests of 
the Government. 
 
  b.  For the purposes of the Disputes Clause, the "Contracting 
Officer" is the Commander, Naval Facilities Engineering Command, or 
his representatives warranted for this purpose.  Any claim submitted 
under the Disputes Clause shall be submitted to the Contracting 
Officer in care of the person designated in block 26 of Standard Form 
1442 as the representative of the Contracting Officer authorized to 
receive the claim. 
 
  c.  The provisions of this paragraph or provisions elsewhere in 
this contract regarding supervision, approval, or direction by the 
Contracting Officer or the designated person shall not relieve the 
Contractor of responsibility for accomplishing the work, with regard 
to sufficiency or time of performance, except as otherwise provided. 
 
 1.6  ORAL MODIFICATION:  No oral statement by any person other than 
the Contracting Officer or authorized representative, as provided in 
the Contract Clause entitled "Changes" will have authority to modify 
or otherwise affect the terms of this contract. 
 
 1.7  INSURANCE: 
 
 1.7.1  Minimum Requirements:  The Contractor shall procure and 
maintain during the entire period of performance under this contract 
the following minimum insurance coverage: 
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  Type of Insurance 
 
  a. Comprehensive General Liability:  ¥50,000,000 per occurrence. 
 
  b. Automobile Liability:  ¥20,000,000 per person, ¥50,000,000 per 
occurrence, ¥2,000,000 per occurrence for property damage. 
 
  c. Workers' Compensation:  As required by Japanese workers' 
compensation and occupational disease statutes. 
 
  d. Other as required by Japanese law. 
 
 1.8  NO WAIVER BY THE GOVERNMENT:  The failure of the Government in 
one or more instances to insist upon strict performance to terms of 
this contract or to exercise an option herein conferred shall not be 
construed as a waiver or relinquishment of the right to assert or rely 
upon such terms or option on a future occasion. 
 
 1.9  SUBMITTALS: 
 
 1.9.1  Administrative or Closeout Submittals:  Submit all of the 
following submittals, except “As-built drawings” and “Request for 
Information(RFI)”, at one time. 
 
  a.  Schedule of prices 
  b.  As-built drawings 
  c.  Subcontractors and personnel list 
  d.  Vehicle list  
  e.  Construction schedule 
  f. Request for information (RFI)  
 
 1.9.1.1  Schedule of Prices: 
 
  a.  Data Required:  Within 15 calendar days after the date of 
Award, the Contractor shall prepare and submit to the ROICC five(5) 
copies of the Schedule of Prices (construction contract) on the forms 
furnished for this purpose.  The schedule of prices shall consist of a 
detailed breakdown of the contract price, giving the quantities for 
each of the various kinds of work; the unit prices; and the total 
prices therefore.  The required schedule shall be based on the actual 
breakdown of the bid price.  The format, content, and number of copies 
required will be prescribed by the ROICC and will be subject to his 
approval.  The submission of the required data shall not otherwise 
affect the contract terms.  Payments will not be made pursuant to the 
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paragraph of the GENERAL PARAGRAPHS entitled “Payment to Contractor” 
until the Schedule of Prices has been submitted and approved. 
 
  b.  Submittal Instructions:  Furnish five(5) copies of the 
Schedule of Prices in accordance with the paragraph entitled “Data 
Required.”  Payments will not be made pursuant to the paragraph 
entitled “Payments to the Contractor” until the schedule of prices has 
been approved. 
 
 1.9.1.2  As-built Drawings:  Submit within 10 calendar days after 
completion of work, one set of as-built drawings to the ROICC.  During 
the work performance, the marked-up drawings shall be kept on-site 
 
 1.9.1.3  Subcontractors and Personnel List:  Within 15 calendar days 
after the date of Award, submit to the ROICC of the names, job titles, 
addresses, and telephone numbers of the key personnel of the 
Contractor and subcontractors for use in the event of an emergency.  
As changes occur and additional information becomes available, correct 
and change the information contained in previous lists.   
 
 1.9.1.4  Vehicle List:  Submit as required by the Contracting 
Officer.  
 
 1.9.1.5  Construction Schedule:  Reference "FAR 52.236-15" for 
general requirements.  Within 15 calendar days after the date of 
Award, the Contractor shall submit a detailed construction schedule by 
using CPM "critical path method" for acceptance prior to starting 
work.  Interim schedules, not to exceed 15 calendar days may be 
accepted depending on the circumstances of the project.  The schedule 
shall be in the form of a computer generated project chart(CPM) 
utilizing commercially available software specifically for project 
scheduling.  The construction schedule shall include the following at 
a minimum: 
 
  a.  Times projected for all salient, major features of work. 
  b.  Times for critical submittals, approvals, and procurements of  
     materials and equipment. 
  c.  Times for testing and inspections. 
  d.  Primary and secondary/alternate dates the Contractor intends  
     to hold preparatory meetings for each definable feature work. 
 
The project schedule shall be updated monthly or upon approval of 
significant modifications to the contract that impact existing work.  
All changes to the schedule must be approved prior to implementing. 
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1.9.1.6  Request for Information (RFI):  When the Contractor has 
questions, submit with sample figure attached as ATTACHMENT-1 at the 
end of this section. 
 
 1.10  PAYMENTS TO THE CONTRACTOR:  In compliance with the Contract 
Clause entitled "Payments Under Fixed-Price Construction Contract," 
payments will be made upon submission of itemized requests by the 
Contractor and will be subject to reduction for overpayments or 
increase for underpayments on preceding payments to the Contractor. 
 
 1.10.1  Obligation of Government Payments:  The obligation of the 
Government to make payments required under provisions of this contract 
shall, in the discretion of the ROICC, be subject to: 
 
  a.  Reasonable deductions on account of defects in material or 
workmanship; and 
 
  b.  Claims which the Government may have against the Contractor 
under or in connection with this contract.  
 
 1.11  CONTRACTOR'S INVOICE AND CONTRACT PERFORMANCE STATEMENT:  
Requests for payment in accordance with the terms of the contract 
shall consist of: 
 
  a.  The Contractor's invoice on the form furnished for this 
purpose, which shall show, in summary form, the basis for arriving at 
the amount of the invoice. 
 
  b.  The contract performance statement on the form which shows in 
detail the estimated cost percentage of completion and value of 
completed performance for each of the activities.  The Contracting 
Officer will prescribe the format, content, and number of copies 
required.  The submission of the required data will not otherwise 
affect the contract terms.   
 
  c.  Updated schedule with each invoice showing actual progress vs. 
original schedule.  
 
 1.12  EQUITABLE ADJUSTMENTS - WAIVER AND RELEASE OF CLAIMS: 
 
  a.  Whenever the Contractor submits a claim for equitable 
adjustment under a clause of this contract which provides for 
equitable adjustment of the contract, the claim shall include all 
types of adjustments in the total amounts to which the clause entitles 
the Contractor, including, but not limited to, adjustments arising out 
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of delays or disruptions or both caused by such change.  Except as the 
parties may otherwise expressly agree, the Contractor shall be deemed 
to have waived:  (1) adjustments to which the Contractor might 
otherwise be entitled under the clause where the claim fails to 
request adjustments; and (2) increase in the amount of equitable 
adjustments additional to those requested in the Contractor's claim. 
 
  b.  The Contractor agrees that, if required by the ROICC, the 
Contractor shall execute a release, in form and substance satisfactory 
to the ROICC, as part of the supplemental agreement setting forth the 
aforesaid equitable adjustment.  The Contractor further agrees that 
such release shall discharge the Government, including the 
Government's officers, agents, and employees, from further claims, 
including, but not limited to, further claims arising out of delays or 
disruptions caused by the aforesaid change. 
 
 1.13  ACTIVITY REGULATIONS:  Obey activity regulations, including 
fire, traffic, safety, energy conservation, and security regulations. 
Provide written "General Authorization to Work on Base" to the 
Contracting Officer, via the Industrial Security Office, Commander 
Fleet Activities, Yokosuka.  Personnel employed at the activity shall 
keep within the limits of the work (and avenues of ingress and egress) 
and shall not enter any restricted areas unless required to do so and 
are cleared for such entry.  Wear hard hats, with the Contractor's 
name prominently displayed, in designated hard hat areas.  The 
Contractor's equipment shall be conspicuously marked for 
identification.   
 
 1.14  ORDER OF WORK:  Schedule work so as to cause the least amount 
of interference with activity operations.  Work schedules are subject 
to the approval of the ROICC.  
 
 1.15  EXISTING WORK:  Prevent injury or damage to existing work 
which remains.  Repair or replace as directed, in kind and in a manner 
to match existing adjoining work, the portions of existing work 
damaged or altered during construction.  Work of this nature shall be 
performed by the Contractor at the Contractor's expense.  At the 
completion of operations, existing work shall be in a condition equal 
to or better than that which existed before the new work started. 
 
 1.16  RESTRICTIONS ON OPERATIONS: 
 
 1.16.1  Coordination With Other Work:  The Contract Clause entitled 
“Other Contracts”; the paragraph entitled “Order of Work”; and the 
following apply: 
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 1.16.1.1  Occupied Building:  Work is in and around existing 
buildings which are occupied.  Do not enter buildings without prior 
approval.     
 
 1.17  ACTIONS REQUIRED OF THE CONTRACTOR: 
 
 1.17.1  Activity Permits:  Obtain pursuant to the paragraph of 
Section 01010, “General Paragraphs,” entitled “Activity Regulations.”  
Permits are required for, but are not necessarily limited to, welding, 
digging, and burning.  Allow seven(7) calendar days for processing of 
the application. 
 
 1.17.2  Storm Protection:  When warnings of gale force winds of 
34-49 knots are issued, take precautions to minimize danger to 
persons, and protect the work and nearby Government property.  
Precautions shall include, but are not limited to, closing openings; 
removing loose materials, tools, and equipment from exposed locations; 
and removing or securing scaffolding and other temporary work. 
 
 1.17.2.1  Actions Required During Typhoon Conditions:  Unless 
directed otherwise by the ROICC comply with the following: 
 
  a. If condition occurs at night, commence securing operations at 
first light of the next day.  On weekends or holidays, commence 
securing operations at the earliest opportunity. 
 
  b. Tropical Storm/Typhoon Condition One (Sustained winds of 50 
knots or greater expected within 12 hours):  Secure the job site. 
 
  c. Tropical Storm/Typhoon Condition Two (Sustained winds of 50 
knots or greater expected within 24 hours):  Curtail or cease routine 
activities until securing operation is complete.  Reinforce or remove 
form work and scaffolding.  Secure machinery, tools, equipment, 
materials, or remove from the job site. 
 
  d. Tropical Storm/Typhoon Condition Three (Sustained winds of 50 
knots  or greater expected within 48 hours):  Maintain "Condition 
Four" requirements and commence securing operations necessary for 
"Condition One" which cannot be completed within 18 hours. 
 
  e. Typhoon Condition Four (Sustained winds of 50 knots or greater 
expected within 72 hours):  Normal daily job site cleanup and good 
housekeeping practices.  Collect and store in piles or containers 
scrap lumber, waste material, and rubbish for removal and disposal at 
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the close of each work day.  Maintain the construction site, including 
storage areas, free of accumulation of debris.  Stack form lumber in 
neat piles less than 4 feet high. 
 
 1.18  SANITATION:  Provide adequate sanitary conveniences of a type 
approved for the use of persons employed on the work, properly 
secluded from public observation, and maintained as directed.  Upon 
completion of the work, remove the conveniences from the premises, 
leaving the premises clean and free from nuisance.   
 
 1.19  SPECIFICATIONS AND STANDARDS:  The specifications and 
standards referenced in this project specification, including addenda, 
amendments, and errata listed, will govern in all cases where 
references thereto are made.  In case of differences between these 
specifications or standards and this project specification or its 
accompanying drawings, this project specification and its accompanying 
drawings will govern to the extent of such differences.  Otherwise, 
the referenced specifications and standards will apply.  The 
requirement for packaging, packing, marking, and preparation for 
shipment or delivery included in the referenced specifications will 
apply only to materials and equipment that are furnished directly to 
the Government and not to materials and equipment that are to be 
furnished and installed by the Contractor. 
 
 1.20  OPTIONAL REQUIREMENTS:  Where a choice of materials or 
methods, or both, is permitted in this contract, the Contractor will 
be given the right to exercise the option unless otherwise required by 
the specification. 
 
 1.21  FACILITIES AND SERVICES 
 
 1.21.1  Availability of Utilities Services:  Pursuant to the 
Contract Clauses entitled “Availability and Use of Utilities 
Services,” reasonable amounts of the following utilities will be made 
available to the Contractor at no cost, except the utilities for the 
Contractor's temporary office and hut at the following rates: 
 
  Electricity:    $136.48 per 1,000 KWH 
  Potable Water:  $ 10.36 per 1,000 Gal 
 
Rates shown were the latest available during the preparation of this 
specification, and are provided for informational purposes only. 
The point at which the Government will deliver such utilities or 
services and the quantity available is to be directed by the 
Contracting Officer.  Pay costs incurred in connecting, disconnecting 
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converting, and transferring the utilities to the work.  The 
Contractor shall furnish backflow-preventing devices on connections to 
domestic water lines; meters; transformers; necessary accessories and 
perform necessary excavation/backfilling.  The Contractor shall make 
connections and disconnections.  
 
 1.22  CONCILIATION CLAUSE:   
 
  a.  Any disagreement arising under this contract which is not 
resolved by the parties to this contract may be submitted to the U.S.-
Japan Joint Committee for Conciliation in accordance with paragraph 
10, Article XVIII, of the Status of Forces Agreement under Article VI, 
of the Treaty of Mutual Cooperation and Security between Japan and the 
United States of America.   
 
  b.  Recourse to the Joint Committee for Conciliation for resolving 
disputes is available in addition to the procedures set forth in the 
Contract Disputes Act of 1978 and the Disputes Clause of this 
contract, 52.233-1.  A request for conciliation by the Joint 
Committee, however, shall not toll the time periods allowed under the 
Contract Disputes Act for appealing the Contracting Officer's final 
decision to either the Armed Services Board of Contract Appeals or 
U.S. Court of Federal Claims.  
 
  c.  Upon filing a request for conciliation with the Joint 
Committee, the Contractor shall immediately notify the Contracting 
Officer in writing of the request.  
 
 1.23  WARRANTY:   
 
 1.23.1  Pre-Warranty Conference:  Prior to contract completion and 
at a time designated by the Contracting Officer, the Contractor shall 
meet with the Contracting Officer to develop a mutual understanding 
with respect to the requirements of this clause. Communication 
procedures for Contractor notification of warranty defects, priorities 
with respect to the type of defect, reasonable time required for 
Contractor response, and other details deemed necessary by the 
Contracting Officer for the execution of the construction warranty 
shall be reviewed at this meeting.   
 
 1.23.2  Equipment Warranty Identification Tags:    
  
 1.23.2.1  The Contractor shall provide warranty identification tags 
on all Contractor furnished equipment which he has installed.  
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  a.  The tags shall be similar in format and size to the exhibits 
provided by this specification, they shall be suitable for interior 
and exterior locations, resistant to solvents, abrasion, and to fading 
caused by sunlight, precipitation, etc.  These tags shall have a 
permanent pressure-sensitive adhesive back, and they shall be 
installed in a position that is easily (or most easily) noticeable.  
Contractor furnished equipment that has differing warranties on its 
components will have each component tagged.  
  
  b.  Sample tags shall be submitted for Government review and 
approval.  These tags shall be filled out representative of how the 
Contractor will complete all other tags.  
  
  c.  Tags for Warrantied Equipment:  The tag for this equipment 
shall be similar to the following.  Exact format and size will be as 
approved.  
     _________________________________________________________  
                         EQUIPMENT WARRANTY  
                   CONTRACTOR FURNISHED EQUIPMENT  
  
       MFG                          MODEL NO.  
       SERIAL NO.  
       CONTRACT NO.  
       CONTRACTOR NAME  
       CONTRACTOR WARRANTY EXPIRES  
       MFG WARRANTY(IES) EXPIRE  
     _________________________________________________________  
  
  d.  If the manufacturer's name (MFG), model number and serial 
number are on the manufacturer's equipment data plate and this data 
plate is easily found and fully legible, this information need not be 
duplicated on the equipment warranty tag.  The Contractor warranty 
expires (warranty expiration date) and the final manufacturer's 
warranty expiration date will be determined as specified in the 
contract.  
 
 1.23.2.2  Execution.  The Contractor will complete the required 
information on each tag and install these tags on the equipment by the 
time of and as a condition of final acceptance of the equipment.  
  
 1.23.2.3  Equipment Warranty Tag Replacement.  As stated in Contract 
Clause:  WARRANTY OF CONSTRUCTION, the Contractor's warranty with 
respect to work repaired or replaced shall run for one year from the 
date of repair or replacement. Such activity shall include an updated 
warranty identification tag on the repaired or replaced equipment.  
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The tag shall be furnished and installed by the Contractor, and shall 
be identical to the original tag, except that the Contractor's 
warranty expiration date will be one year from the date of acceptance 
of the repair or replacement.  
 
 1.24  INTERPRETER:  The Contractor shall furnish the service of an 
interpreter on the job.  This interpreter shall have strong knowledge 
of the English language in terms of writing, listening, speaking and 
reading skills.  Interpreter's English skills shall also be well 
suited to the construction industry.  If at any time the Contracting 
Officer feels the Contractor's interpreter is unable to perform the 
duties required of him/her, the Contracting Officer will ask for his 
immediate replacement.  When the QC manager or the project 
superintendent talks with the Government representative, on-site or 
off-site, they shall be accompanied by their interpreter.  
 
 
 
PART 2 - EXECUTION  
 
 2.1  CONTRACTOR'S FACILITY:  If there is adequate land area 
available, and on the basis of non-interference in the requirements of 
the Government, the Contractor may be permitted to erect a structure 
of reasonable size at or near the site of the work or at the other 
location on base as directed by the Contracting Officer.  The 
Contractor shall receive CNFJ approval for temporary facilities at 
Ikego area.  The Government is under no obligation to provide such 
land, but the Contracting Officer will accept a written request for 
temporary assignment of an area for such use.  If approved, the 
Contractor may proceed, providing that it is clearly understood that 
the Government will bear no responsibility for the safety and security 
of the structure or its contents (including equipment, material or any 
other things of whatever nature).  If the Contractor erects a 
structure on Government controlled land in accordance with the 
foregoing, it shall at all times be kept in a neat, clean, orderly 
condition in order to improve safety and reduce fire hazards.  The 
disposal of trash and debris shall be the Contractor's responsibility.  
Electric power, water, and telephone may be installed in the 
structure, subject to approval of the Government, on payment by the 
Contractor of the established charges unless otherwise specified.  
Within 15 calendar days after completion of this project, the 
Contractor shall remove the temporary facilities for this project to 
restore the land to the original condition.   
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PART 3 - TECHNICAL  
 
 3.1  PROJECT INFORMATION: 
 
 3.1.1  Contract Drawings and Specification:  As specified in 
Contract Clause, DFARS 252.236-7001. 
 
  a. Index of Contract Drawings:    
 
   NAVFAC DRAWING NO.   TITLE 
 
    7838461   General Description of Work, Notes, Legend, 
           Abbreviations, Symbols and Finish Schedules 
    7838462   Location Map and Schedule List 
    7838463   Plans and Elevations 
    7838464   Plans and Elevations 
    7838465   Plans and Elevations 
    7838466   Plan and Elevations 
    7838467   Plans and Elevations 
    7838468   Plan and Elevations 
    7838469   Plans and Elevations 
    7838470   Typical Sections 
    7838471   Typical Details (1) 
    7838472   Typical Details (2) 
    7838473   Scope of Work & Elec Material List 
    7838474   Typ Elevation 
    7838475   Typ Detail 
 
 

*** END OF SECTION *** 
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CONTRACT NUMBER 
 
N      -   -  - 

REQUEST FOR 
INFORMATION 

RFI NUMBER 

CONTRACT TITLE: 

PRIME CONTRACTOR: 

SUBCONTRACTOR/SUPPLIER: 

TITLE OF RFI: 

CONTRACT DOCUMENTS AFFECTED BY THIS RFI (DRAWINGS, DETAILS, SPECS, ETC): 
 
 
COST EFFECT:                             RESPONSE REQUESTED BY: 

INFORMATION REQUESTED: 
 
 
 
 
 
 
 
 
 
 
 
________   ____________________           ________   ____________________ 
 DATE          SUBCONTRACTOR/SUPPLIER                   DATE              PRIME CONTRACTOR 
 
ANSWER PROVIDED BY ROICC: 
 
 
 
 
 
 
 
 
 
 
________   ____________________           ________   ____________________ 
  DATE          CONREP SIGNATURE                  DATE          AROICC/AREICC SIGNATURE  
        
THE RFI SYSTEM IS INTENDED TO PROVIDE AN EFFICIENT AND FORMAL MECHANISM FOR RESPONDING TO 
CONTRACTOR’S REQUESTS FOR INFORMATION.  IT IS NOT AN AUTHORITY TO PROCEED WITH ADDITIONAL WORK.  IF 
YOU CONSIDER THE RFI RESPONSE A CHANGED CONDITION, WRITTEN NOTICE TO THE ROICC IS REQUIRED IN 
ACCORDANCE WITH CONTRACT PROVISIONS. 
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SECTION 01330 
 

SUBMITTAL PROCEDURES 
 
 
PART 1 GENERAL  
 
 1.1  DEFINITIONS:  
 
 1.1.1  Submittal Shop drawings, product data, samples, and 
administrative submittals presented for review and approval.  Contract 
Clauses "FAR 52.236-5, Material and Workmanship," paragraph (b) and 
"FAR 52.236-21, Specifications and Drawings for Construction," 
paragraphs (d), (e), and (f) apply to all "submittals."  Every 
submittal shall be written in English and Japanese.  Unless otherwise 
specified, submit to the Contracting Officer within 15 calendar days 
after the date of award. 
 
 1.1.2  Types of Submittals:  All submittals are classified as 
indicated in the paragraph "Schedule of Submittal Descriptions." The 
submittals also are grouped as follows:   
 
  a.  Shop drawings:  As used in this section, drawings, schedules, 
diagrams, and other data prepared specifically for this Contract, by 
the Contractor or through the Contractor by way of a subcontractor, 
manufacturer, supplier, distributor, or other lower tier contractor, 
to illustrate a portion of the work.   
 
  b.  Product data:  Preprinted material such as illustrations, 
standard schedules, performance charts, instructions, brochures, 
diagrams, manufacturer's descriptive literature, catalog data, and 
other data to illustrate a portion of the work, but not prepared 
exclusively for this Contract.   
 
  c.  Samples:  Physical examples of products, materials, equipment, 
assemblies, or workmanship that are physically identical to a portion 
of the work, illustrating a portion of the work or establishing 
standards for evaluating the appearance of the finished work or both.   
 
  d.  Administrative Submittals:  Data presented for reviews and 
approval to ensure that the administrative requirements of the project 
are adequately met but not to ensure directly that the work is in 
accordance with the design concept and in compliance with the Contract 
documents.   
 
 1.1.3  Approving Authority:  The person authorized to approve a 
submittal.   
 



 
42-03-0178 
01330-2 

 1.1.4  Work:  As used in this section, on- and off-site construction 
required by the Contract documents, including labor necessary to 
produce the construction and materials, products, equipment, and 
systems incorporated or to be incorporated in such construction.   
 
 1.2  SUBMITTALS:  Submit the following in accordance with the 
requirements of this section.   
 
 1.2.1  SD-18, Records  
 
  a.  Submittal register   
 
 1.2.1.1  Submittal Register:  State for each submittal the 
Contractor's planned submittal date.  Insert dates on copies of the 
"Submittal Register."  “Submittal Register” form is provided as 
ATTACHMENT-3 through ATTACHMENT-5. 
 
 1.2.1.2  Submittal Register Preparation:  Prepare and maintain a 
submittal register.  Instructions are included in paragraph titled 
"SUBMITTAL REGISTER INSTRUCTIONS" for use in developing the submittal 
register.  The submittal register with columns (a), (b), (c), (d) 
completed, is designated the initial submittal register required as a 
part of the quality control plan.  The remaining columns on the 
submittal register forms shall be completed by the Contractor.  
Additional details concerning the use of the submittal register will 
be explained at the preconstruction conference.  
 
 1.2.1.3  Submittal of Submittal Register: The Contractor shall 
submit his submittal register, for approval, prior to submission of 
other submittals or along with their initial submittal submission.  
And the Contractor's copy of the completed submittal register shall be 
submitted to the ROICC at the completion of the project as an 
administrative closeout submittal. 
 
 1.3  PROCEDURES FOR SUBMITTALS  
 
 1.3.1  Reviewing, Certifying, Approving Authority:  The QC 
organization shall be responsible for reviewing and certifying that 
submittals are in compliance with contract requirements.  The 
approving authority on submittals is the QC Manager unless otherwise 
specified for the specific submittal.   
 
 1.3.2  Constraints:  
 
  a.  Submittals listed or specified in this Contract shall conform 
to the provisions of this section, unless explicitly stated otherwise.   
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  b.  Submittals shall be complete for each definable feature of 
work; components of the definable feature interrelated as a system 
shall be submitted at the same time.   
 
  c.  When acceptability of a submittal is dependent on conditions, 
items, or materials included in separate subsequent submittals, the 
submittal will be returned without review.  
 
  d.  Approval of a separate material, product, or component does 
not imply approval of assembly in which the item functions.   
 
 1.3.3  Scheduling:  
 
  a.  Coordinate scheduling, sequencing, preparing and processing of 
submittals with performance of the work so that work will not be 
delayed by submittal processing.  Allow for potential requirements to 
resubmit.   
 
  b.  Except as specified otherwise, allow a review period, 
beginning with receipt by the approving authority, of 15 calendar days 
for submittals for QC Manager approval and 15 days for submittals for 
Contracting Officer approval.  The period of review for submittals 
with Contracting Officer approval begins when the Government receives 
the submittal from the QC organization.  The period of review for each 
resubmittal is the same as for the initial submittal.  
 
 1.3.4  Variations:  Variations from contract requirements require 
Government approval pursuant to Contract Clause entitled "FAR 52.236-
21, Specifications and Drawings for Construction" and will be 
considered where advantageous to the Government.  When proposing a 
variation, submit a written request to the Contracting Officer, with 
documentation of the nature and features of the variation and why the 
variation is desirable and beneficial to the Government.  If lower 
cost is a benefit, also include an estimate of the cost saving.  
Identify the proposed variation separately and include the 
documentation for the proposed variation along with the required 
submittal for the item.  When submitting a variation for approval, the 
Contractor certifies the following:   
 
 1.3.4.1  Variation Is Compatible:  The Contract has been reviewed to 
establish that the variation, if incorporated, will be compatible with 
other elements of the work.   
 
 1.3.4.2  Review Schedule Is Modified:  In addition to the normal 
submittal review period, a period of 15 working days will be allowed 
for consideration by the Government of submittals with variations.   
 
 1.3.5  Contractor's Responsibilities  
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  a.  Determine and verify field measurements, materials, field 
construction criteria; review each submittal; and check and coordinate 
each submittal with requirements of the work and Contract documents.   
 
  b.  Transmit submittals to the QC organization in orderly 
sequence, in accordance with the Submittal Register, and to prevent 
delays in the work, delays to the Government, or delays to separate 
contractors.   
 
  c.  Advise the Contracting Officer of variation, as required by 
the paragraph entitled "Variations."  
 
  d.  Correct and resubmit submittal as directed by the approving 
authority.  When resubmitting disapproved transmittals or transmittals 
noted for resubmittal, the Contractor shall provide a copy of that 
previously submitted transmittal including all reviewer comments for 
use by the approving authority.   
 
  e.  Direct specific attention, in writing or on resubmitted 
submittal, to revisions not requested by the approving authority on 
previous submissions.   
 
  f.  Furnish additional copies of submittals when requested by the 
Contracting Officer, to a limit of 20 copies per submittals.  
 
  g.  Complete work which must be accomplished as a basis of a 
submittal in time to allow the submittal to occur as scheduled.  
 
  h.  Ensure no work has begun until submittals for that work have 
been returned as "approved," or "approved as noted".   
 
 1.3.6  QC Organization Responsibilities:  
 
  a.  Note the date on which the submittal was received from the 
contractor on each submittal.   
 
  b.  Review each submittal; and check and coordinate each submittal 
with requirements of the work and Contract documents.   
 
  c.  Review submittals for conformance with project design concepts 
and compliance with the Contract documents.   
 
  d.  Act on submittals, determining the appropriate action based on 
the QC organization's review of the submittal.   
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   (1)  When the QC Manager is the approving authority, take the 
appropriate action on the submittal from the possible actions defined 
in the paragraph entitled, "Actions Possible."  
 
   (2)  When the Contracting Officer is the approving authority or 
when a variation has been proposed, forward the submittal to the 
Government with the certifying statement or return the submittal 
marked "not reviewed" or "revise and resubmit" as appropriate.  The QC 
organization's review of the submittal determines the appropriate 
action.   
 
  e.  Ensure that material is clearly legible.   
 
  f.  Stamp each transmittal sheet of each submittal with the QC 
certifying statement or approving statement, except that data 
submitted in bound volume or on one sheet printed on two sides may be 
stamped on the front of the first sheet only.   
 
   (1)  When the approving authority is the Contracting Officer, 
the QC organization will certify submittals forwarded to the 
Contracting Officer with the following certifying statement:   
 
    “I hereby certify that the (equipment) (material) (article) 
shown and marked in this submittal is that proposed to be incorporated 
with Contract Number N62836-03-C-0178, is in compliance with the 
Contract drawings and specification, can be installed in the allocated 
spaces, and is submitted for Government approval.   
 
  Certified by Submittal Reviewer __________________, Date _______ 
       (Signature when applicable)  
 
  Certified by QC Manager __________________________, Date ______” 
        (Signature)  
 
   (2)  When the approving authority is the QC Manager, the QC 
manager will use the following approval statement when returning 
submittals to the Contractor as “Approved” or “Approved as Noted.”  
 
    “I hereby certify that the (material) (equipment) (article) 
shown and marked in this submittal and proposed to be incorporated 
with Contract Number N62836-03-C-0178, is in compliance with the 
contract drawings and specification, can be installed in the allocated 
spaces, and is ________ approved for use.   
 
  Certified by Submittal Reviewer ____________________, Date ______ 
        (Signature when applicable)  
 
  Approved by QC Manager _____________________________, Date _____” 
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       (Signature)  
 
  g.  Sign the certifying statement or approval statement.  The 
person signing the certifying statements shall be the QC organization 
member designated in the approved QC plan.  The signatures shall be in 
original ink with stamp.  Stamped signatures are not acceptable.   
 
  h.  Update the submittal register as submittal actions occur and 
maintain the submittal register at the project site until final 
acceptance of all work by the Contracting Officer.   
 
  i.  Retain a copy of approved submittals at the project site, 
including the Contractor's copy of approved samples.   
 
 1.3.7  Government's Responsibilities:  When the approving authority 
is the Contracting Officer, the Government will:   
 
  a.  Note the date on which the submittal was received from the QC 
Manager, and on each submittal for which the Contracting Officer is 
the approving authority.  The Contractor shall date stamp with time.  
 
  b.  Review submittals for approval within the scheduling period 
specified and only for conformance with project design concepts and 
compliance with the Contract documents.   
 
  c.  Identify returned submittals with one of the actions defined 
in the paragraph entitled "Actions Possible" and with markings 
appropriate for the action indicated.   
 
 1.3.8  Actions Possible:  Submittals will be returned with one of 
the following notations:   
 
  a.  Approved as submitted. 
 
  b.  Approved except as noted on drawings.  Resubmission not 
required. 
 
  c.  Approved except as noted on drawings.  Refer to attached 
sheet.  Resubmission required. 
 
  d.  Will be returned by separate correspondence. 
 
  e.  Disapproved.  See attached sheet. 
 
 1.4  FORMAT OF SUBMITTALS  
 
 1.4.1  Transmittal Form:  Transmit each submittal, except sample 
installations and sample panels, to the office of the approving 
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authority.  Transmit submittals with a transmittal form (ATTACHMENT-1 
and –2) prescribed by the Contracting Officer and standard for the 
project.  The transmittal form shall identify the Contractor, indicate 
the date of the submittal, and include information prescribed by the 
transmittal form and required in the paragraph entitled "Identifying 
Submittals." Process transmittal forms to record actions regarding 
sample panels and sample installations.   
 
 1.4.2  Identifying Submittals:  Identify submittals, except sample 
panel and sample installation, with the following information 
permanently adhered to or noted on each separate component of each 
submittal and noted on the transmittal form.  Mark each copy of each 
submittal identically, with the following:   
 
  a.  Project title and location.   
 
  b.  Construction Contract number.   
 
  c.  The section number of the specification section by which the 
submittal is required.  
 
  d.  The submittal description (SD) number of each component of the 
submittal.   
 
  e.  When a resubmission, an alphabetic suffix on the submittal 
description, for example, SD-10A, to indicate the resubmission.   
 
  f.  The name, address, and telephone number of the subcontractor, 
supplier, manufacturer and any other second tier contractor associated 
with the submittal.   
 
  g.  Product identification and location in project.   
 
 1.4.3  Format for Product Data:  
 
  a.  Present product data submittals for each section as a 
complete, bound volume.  Include a table of contents listing page and 
catalog item numbers for product data.   
 
  b.  Indicate, by prominent notation, each product which is being 
submitted; indicate the contract specification section number and 
paragraph number to which it pertains.   
 
  c.  Supplement product data with material prepared for the project 
to satisfy submittal requirements for which product data does not 
exist.  Identify this material as developed specifically for the 
project.   
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 1.4.4  Format for Shop Drawings:  
 
  a.  Shop drawings shall not be less than A4 (297 x 210 mm) (8 1/2 
by 11 inches) nor more than AO (1189 x 841 mm) (30 x 42 inches).   
 
  b.  Present A4 (297 x 210 mm) (8 1/2 x 11 inches) sized shop 
drawings as a part of the bound volume for the submittals required by 
the section.  Present larger drawings in sets.  
 
  c.  Include on each drawing the drawing title, number, date, and 
revision numbers and dates, in addition to the information required in 
the paragraph entitled "Identifying Submittals." 
 
  d.  Dimension drawings, except diagrams and schematic drawings; 
prepare drawings demonstrating interface with other trades to scale.  
Identify materials and products for work shown.   
 
 1.4.5  Format of Samples:  
 
  a.  Furnish samples in the sizes below, unless otherwise specified 
or unless the manufacturer has prepackaged samples of approximately 
the same size as specified:   
 
   (1) Sample of Equipment or Device:  Full size.   
 
   (2) Sample of Materials Less Than 50 by 75 mm (2 by 3 inches):  
Built up to A4 (297 x 210 mm) (8 1/2 by 11 inches).   
 
   (3) Sample of Materials Exceeding A4 (297 x 210 mm) (8 1/2 by 11 
inches):  Cut down to A4 (297 x 210 mm) (8 1/2 by 11 inches) and 
adequate to indicate color, texture, and material variations.   
 
   (4) Sample of Linear Devices or Materials:  250 mm (10 inch) 
length or length to be supplied, if less than 250 mm (10 inches).  
Examples of linear devices or materials are conduit and handrails.   
 
   (5) Sample of Non-Solid Materials:  Pint.  Examples of non-solid 
materials are sand and paint.   
 
   (6) Color Selection Samples:  50 by 100 mm (2 inches by 4 
inches).   
 
   (7) Sample Panel:  1200 by 1200 mm (4 by 4 feet).   
 
   (8) Sample Installation:  10 square meters (100 square feet).   
 
  b.  Samples Showing Range of Variation:  Where variations are 
unavoidable due to the nature of the materials, submit sets of samples 
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of not less than three units showing the extremes and middle of the 
range.   
 
  c.  Reusable Samples:  Incorporate returned samples into the work 
only if so specified or indicated.  Incorporated samples shall be in 
undamaged condition at the time of use.   
 
  d.  Recording of Sample Installation:  Note and preserve the 
notation of the area constituting the sample installation but remove 
the notation at the final clean up of the project.  
 
 1.4.6  Format of Administrative Submittals:  
 
  a.  When the submittal includes a document which is to be used in 
the project or become a part of the project record, other than as a 
submittal, do not apply the Contractor's approval stamp to the 
document, but to a separate sheet accompanying the document.   
 
 1.5  QUANTITY OF SUBMITTALS:  
 
 1.5.1  Number of Copies of Product Data: 
  
  a.  Submit four copies of submittals of product data requiring 
review and approval only by the QC organization and four copies of 
product data requiring review and approval by the Contracting Officer.   
 
  b.  Submit administrative submittals required under "SD-19, 
Operation and Maintenance Manuals." 
 
 1.5.2  Number of Copies of Shop Drawings:  Submit shop drawings in 
compliance with the quantity requirements specified for product data.   
 
 1.5.3  Number of Samples:  
 
  a.  Submit two samples, or two sets of samples showing range of 
variation, of each required item.  One approved sample or set of 
samples will be retained by the approving authority and one will be 
returned to the Contractor.   
 
  b.  Submit one sample panel.  Include components listed in 
technical section or as directed.   
 
  c.  Submit one sample installation, where directed.   
 
  d.  Submit one sample of non-solid materials.   
 
 1.5.4  Number of Copies of Administrative Submittals:  
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  a.  Unless otherwise specified, submit the administrative 
submittals compliance with the quantity requirements specified for 
product data.   
 
 1.6  SCHEDULE OF SUBMITTAL DESCRIPTIONS (SD):  
 
  SD-01, Data:  Submittals which provide calculations, descriptions, 
or other documentation regarding the work.   
 
  SD-02, Manufacturer's Catalog Data:  Data composed of catalog 
cuts, brochures, circulars, specifications and product data, and 
printed information in sufficient detail and scope to verify 
compliance with requirements of the contract documents.  A type of 
product data.   
 
  SD-03, Manufacturer's Standard Color Charts:  Preprinted 
illustrations displaying choices of color and finish for a material or 
product.  A type of product data.   
 
  SD-04, Drawings:  Submittals which graphically show relationship 
of various components of the work, schematic diagrams of systems, 
detail of fabrications, layout of particular elements, connections, 
and other relational aspects of the work.  A type of shop drawing.   
 
  SD-05, Design Data:  Design calculations, mix designs, analyses, 
or other data, written in nature and pertaining to a part of the work.  
A type of shop drawing.   
 
  SD-06, Instructions:  Preprinted material describing installation 
of a product, system, or material, including special notices and 
Material Safety Data Sheets, if any, concerning impedances, hazards, 
and safety precautions.  A type of product data.   
 
  SD-07, Schedules:  A tabular list of data or tabular list 
including location, features, or other pertinent information regarding 
products, materials, equipment, or components to be used in the work.  
A type of shop drawing.   
 
  SD-08, Statements:  A document, required of the Contractor, or 
through the Contractor by way of a supplier, installer, manufacturer, 
or other lower tier contractor, the purpose of which is to further the 
quality or orderly progression of a portion of the work by documenting 
procedures, acceptability of methods or personnel, qualifications, or 
other verification of quality.  A type of shop drawing.   
 
  SD-09, Reports:  Reports of inspection and laboratory test, 
including analysis and interpretation of test results.  Each report 
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shall be properly identified.  Test methods used and compliance with 
recognized test standards shall be described.   
 
  SD-10, Test Reports:  A report signed by an authorized official of 
a testing laboratory that a material, product, or system identical to 
the material, product or system to be provided has been tested in 
accordance with requirements specified by naming the test method and 
material.  The test report must state the test was performed in 
accordance with the test requirements; state the test results; and 
indicate whether the material, product, or system has passed or failed 
the test.  Testing must have been within three years of the date of 
award of this Contract.  A type of product data.   
 
  SD-11, Factory Test Reports:  A written report which includes the 
findings of a test required to be performed by the Contractor on an 
actual portion of the work or prototype prepared for this project 
before it is shipped to the job site.  The report must be signed by an 
authorized official of a testing laboratory and must state the test 
was performed in accordance with the test requirements; state the test 
results; and indicate whether the material, product, or system has 
passed or failed the test.  A type of shop drawing.   
 
  SD-12, Field Test Reports:  A written report which includes the 
findings of a test made at the job site, in the vicinity of the job 
site, or on a sample taken from the job site, on a portion of the 
work, during or after installation.  The report must be signed by an 
authorized official of a testing laboratory or agency and must state 
the test was performed in accordance with the test requirements; state 
the test results; and indicate whether the material, product, or 
system has passed or failed the test.  A type of shop drawing.   
 
  SD-13, Certificates:  Statements signed by responsible officials 
of a manufacturer of a product, system, or material attesting that the 
product, system, or material meet specified requirements.  The 
statements must be dated after the award of this contract, name the 
project, and list the specific requirements which it is intended to 
address.  A type of shop drawing.   
 
  SD-14, Samples:  Samples, including both fabricated and 
unfabricated physical examples of materials, products, and units of 
work as complete units or as portions of units of work.  A type of 
sample.   
 
  SD-15, Color Selection Samples:  Samples of the available choice 
of colors, textures, and finishes of a product or material, presented 
over substrates identical in texture to that proposed for the work.  A 
type of sample.   
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  SD-16, Sample Panels:  An assembly constructed at the project site 
in a location acceptable to the Contracting Officer and using 
materials and methods to be employed in the work; completely finished; 
maintained during construction; and removed at the conclusion of the 
work or when authorized by the Contracting Officer.  A type of sample.   
 
  SD-17, Sample Installations:  A portion of an assembly or material 
constructed where directed and, if approved, retained as a part of the 
work.  A type of sample.   
 
  SD-18, Records:  Documentation to ensure compliance with an 
administrative requirement or to establish an administrative 
mechanism.  A type of administrative submittal.   
 
  SD-19, Operation and Maintenance Manuals:  Data intended to be 
incorporated in an Operations and Maintenance Manual.  A type of 
administrative submittal.   
 
 
 
PART 2 PRODUCTS  
 
  Not used.   
 
 
 
PART 3 EXECUTION  
 
 3.1  SUBMITTAL REGISTER INSTRUCTIONS:  Use submittal register form 
for the project's Submittal Register and to track progress of 
submittals as they are processed.   
 
  1.  The Government will supply submittal register forms, with 
columns (a) through (d) completed to the extent that will be required 
by the Government.   
 
   Column (a):  Lists each specification section in which a 
submittal is required. 
 
   Column (b):  Lists each submittal description (SD No.  and type, 
e.g.  SD-04, Drawings) required in each specification section.  Follow 
each submittal description with the list of material or products to be 
addressed in each submittal description.   
 
   Column (c):  Lists one principle paragraph in specification 
section where a material or product is specified.  This listing is 
only to facilitate submittal reviews.  Do not consider entries in 
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column (c) as limiting project requirements; do not consider that a 
blank must be filled in by Contractor or the Government.   
 
   Column (d):  Indicates approving authority for each submittal.  
A "R" indicates approval by ROICC; a "400" indicates approval by PWC 
Code 400; a A/E indicates approval by the private company who designs 
this project; a blank indicates approval by QC Manager.   
 
   Column (e):  Indicates, for submittals to be approved by 
Contracting Officer, specific reviewers other than QC organization.  
This column may or may not be filled out on the copy supplied by the 
Government.   
 
  2.  Column (f) through (i) will be used by Contractor, QC 
organization and the Government on their own copies to record data 
established by the Contractor.   
 
   Column (f):  As submittals are processed, list a consecutive 
number assigned by Contractor for each group of submittals,  Place 
this same number in the appropriate block of "Submittal Transmittal 
Form".  For a resubmission, repeat transmittal control number of the 
original submittal with a suffix; e.g. No. 100B" is second 
resubmission of material originally transmitted under No. "100." 
 
   Column (g):  List dates scheduled for approving authority to 
receive submittals.  These dates are the scheduled beginnings of 
submittal review period.  The Contractor proposes these dates and the 
Contracting Officer approves them to establish the approved Submittal 
Register. 
 
   Column (h) and (i):  Use to record Contractor's review when 
forwarding submittals to the QC organization. 
 
  3. Column (j) through column (o) will be used by Contractor, QC 
organization, and the Government on their own copies, in the following 
manner: 
 
 Contractor 
 
  a.  Column (j):  Enter date submittal is delivered to QC 
organization if QC Manager is approving authority or to the Government 
via QC organization if Contracting Officer is approving authority. 
 
  b.  Columns (k) and (l):  No entries are required on Contractor's 
copy. 
 
  c.  Columns (m) and (n):  Enter action and date of action by 
approving authority as shown on returned submittal. 
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  d.  Column (o):  Enter date QC organization receives submittal 
from Contractor. 
 
 QC organization  
 
  a.  Column (j):  Enter date QC organization receives submittal 
from Contractor. 
 
  b.  Columns (k) and (l):  If approving authority is Contracting 
Officer, enter date QC organization forwards certified submittal to 
Contracting Officer. 
 
  c.  Columns (m) and (n):  If approving authority is Contacting 
Officer, enter the Government action and date of action as shown on 
returned submittal.  If approving authority is QC Manager, enter QC 
action and date of action. 
 
  d.  Column (o):  Enter date QC organization returns submittal to 
Contractor, regardless of who is approving authority.  If QC Manager 
is approving authority, it is also the date the information copy is 
forwarded to the Government. 
 
 Government 
 
  a.  Column (j):  When Contacting Officer is approving authority, 
enter date submittals received from QC organization. 
 
  b.  Columns (k) and (l):  When Contracting Officer is approving 
authority, enter date submittal is routed or received from specialized 
reviewer, such as fire protection engineer, architect-engineer, etc. 
 
  c.  Columns (m) and (n):  When approving authority is Contacting 
Officer, enter the Government action and date of action.  When 
approving authority is QC organization, enter QC Manager action and 
date of action, as indicated on information copy forwarded by QC 
organization. 
 
  d.  Column (o):  When Contracting Officer is approving authority, 
enter date submittal is returned to Contractor via QC organization. 
 
 

*** END OF SECTION ***
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OICC / 3-2 (5-85)        CONTRACTOR APPROVED SUBMITTALS (CQC) 

CATALOG CUT / SHOP DRAWING TRANSMITTAL FE 4330 AND APPROVAL                            SUBMITTAL NO. 
PART  I    (FOR CONTRACTOR USE) 

FROM: TO:   
   ROICC 

CONTRACT NO. 

N62836- 
THE FOLLOWING ITEMS ARE SUBMITTED, PER SPECIFICATION SECTION NO. 

ITEM  
NO. 
 (A) 

(USE SEPARATE FORM FOR EACH SPECIFICATION SECTION) 

(B) 
CONTRACTOR ACTION 

(C) 
ROICC  
ACTION 
(D) 

    

    

    

    

    
CONTRACT SPECIFICATIONS REQUIRE FACTORY 

INSPECTION           YES 
               NO  

NEW SUBMITTAL 
                                  RESUBMITTAL  

SIGNATURE  DATE 

PART  II    (FOR ROICC USE) 
FROM: TO:   
   ROICC          

SIGNATURE  DATE 

 
 
 
 
 
 
 
 
 
 
 
 
FROM: TO: 
   ROICC          
ENCLOSURES RETURNED: ACKNOWLEDGEMENT OR DISAPPROVAL INDICATED ABOVE (See Column “D”) 

SIGNATURE DATE 

ACTION CODES: THE FOLLOWING ACTION CODES ARE GIVEN TO ITEMS SUBMITTED: (A code letter will be inserted for each item in column D section I above.) 
 
 
A. APPROVED AS SUBMITTED                   C. APPROVED EXCEPT AS NOTED ON DRAWINGS. REFER                  E. DISAPPROVED SEE ATTACHED SHEET. 
                                                TO ATTACHED SHEET.  RESUBMISSION REQUIRED.      
 
 
B. APPROVED EXCEPT AS NOTED ON             D. WILL BE RETURNED BY SEPARATE CORROSPONDENCE.                 F. RECEIPT ACKNOWLEDGED. 
DRAWINGS.  RESUBMISSION NOT 
     REQUIRED.            
 
 
NOTE: Approval of item does not relieve the contractor from complying with all the requirements of the contract plans and specifications. 
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OICC FE 4330 / 3 (5-85)                     

CATALOG CUT / SHOP DRAWING TRANSMITTAL AND APPROVAL                       SUBMITTAL NO. 
PART  I    (FOR CONTRACTOR USE) 

FROM: TO:   
   ROICC 

CONTRACT NO. 

N62836- 
THE FOLLOWING ITEMS ARE SUBMITTED FOR REVIEW AND APPROVAL, PER SPECIFICATION SECTION NO. 

ITEM  
NO. 
 (A) 

(USE SEPARATE FORM FOR EACH SPECIFICATION SECTION) 

(B) 

A / E 
Recommendation 

(C) 

ROICC  
ACTION 
(D) 

    

    

    

    

    
CONTRACT SPECIFICATIONS REQUIRE FACTORY 

INSPECTION        YES 
               NO  

NEW SUBMITTAL 
                                  RESUBMITTAL  

SIGNATURE  DATE 

PART  II    (FOR ROICC USE) 
FROM: TO:   
    ROICC  
REQUEST YOU REVIEW ABOVE ITEMS AND MAKE RECOMMENDATION AS REQUIRED IN A/E CONTRACT N62836-         

SIGNATURE  DATE 

PART  III    (FOR DESIGNER USE) 
FROM: TO:   
    ROICC 
ITEM HAS BEEN REVIEWED.  THE FOLLOWING RECOMMENDATION IS MADE AS NOTED ABOVE.  (See Column “C”) 

COMMENTS: 

 
 
 
 
 
 
SIGNATURE  DATE 

PART  IV    (FOR ROICC USE) 

FROM: TO:   
    ROICC          
ENCLOSURES RETURNED: APPROVAL OR DISAPPROVAL INDICATED ABOVE (See Column “D”) 

ACTION CODES: THE FOLLOWING ACTION CODES ARE GIVEN TO ITEMS SUBMITTED: (A code letter will be inserted for each item in column D section I above.) 
 
A.   APPROVED AS SUBMITTED                        C. APPROVED EXCEPT AS NOTED ON DRAWINGS. REFER              E. DISAPPROVED SEE ATTACHED SHEET. 
                                                     TO ATTACHED SHEET.  RESUBMISSION REQUIRED.     
 
B.   APPROVED EXCEPT AS NOTED ON                  D. WILL BE RETURNED BY SEPARATE CORROSPONDENCE.                             
     DRAWINGS.  RESUBMISSION NOT 
     REQUIRED.            
 
NOTE: Approval of item does not relieve the contractor from complying with all the requirements of the contract plans and specifications. 
SIGNATURE DATE 

 



SUBMITTAL REGISTER (PART A) 
 

Construction Contract No: N62836-03-C-0178 
Project Title:  Replace Siding, Negishi 
SPEC 
SECTION 
NO 
 

SD NO. AND TYPE OF 
SUBMITTAL-MATL OR 
PRODUCTS  

SPEC 
PARA 
NO. 

CLASSI
F/ 
APPR 
BY CO* 

GOV OR 
A/E 
REVIEW
-ER 

TRANS 
CONTROL 
NO. 

PLANNED 
SUBMIT-
TAL 
DATE 

(a) (b) (c) (d) (e) (f) (g) 
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1) 01010 Certificate of insurance 1.7.1 R    
2)  Schedule of prices 1.9.1.a OICC 

(via R) 
   

3)  As-built drawings 1.9.1.b R    
4)  Subcontractors and 

personnel list 
1.9.1.c R    

5)  Vehicle list  1.9.1.d R    
6)  Construction schedule (CPM) 1.9.1.e R    
7) 01330 SD-18, Submittal resister 1.2.1.a R    
8) 01450 SD-18, Quality control (QC) 

plan 
1.2.1.a R    

9) 01525 SD-13, Accident prevention 
plan(APP) 

1.3.1.a R    

10) SD-13, Activity hazard 
analysis(AHA) 

1.3.1.b R    

11) SD-13, Health and safety 
plan(HASP) 

1.3.1.c R    

12)01560 Environmental protection 
plan 

1.3.1 R    

13) Solid waste disposal permit 1.3.2 R    
14) Disposal permit for 

hazardous waste 
1.3.3 R    

15)01801 SD-08, Notification for 
entering with crane. 

1.2.a R    

16) SD-13, Certification for 
equipment  

1.2.b R    

17) SD-13, Certification for 
operators 

1.2.c R    

18) Accident reports 1.2.d R    
19)02220 SD-08, Demolition plan 1.2.1.a R    
20) SD-13, Disposal manifest 1.2.2.a R    
21) SD-18, Waste identification 

documentation 
1.2.3.a     

22)07311 SD-02, Asphalt shingle 1.2.1.a 400    
23)07600 SD-02, Gutter and downspout 1.2.1.a 400    
24) SD-15, Gutter and downspout 1.2.2.a R    
25)09250 SD-02, Siding panel 1.2.1.a 400    
26) SD-15, Siding panel 1.2.2.a R    
27)09900 SD-13, MSDS 1.2.1.a R    
28)13283 SD-02, Vacuum filters 1.5.1.a R    
29) SD-02, Respirators   1.5.1.b R    
30) SD-08, Qualifications of CP 1.5.2.a R    
31) SD-08, LBP removal plan  1.5.2.b R    
32) SD-08, Rental equipment 

notification 
1.5.2.c R    

33) SD-08, Respiratory 
protection program  

1.5.2.d R    
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Construction Contract No: N62836-03-C-0178 
Project Title:  Replace Siding, Negishi 
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SUBMITTAL-MATL OR 
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APPR 
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REVIEW
-ER 

TRANS 
CONTROL 
NO. 

PLANNED 
SUBMIT-
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(a) (b) (c) (d) (e) (f) (g) 
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34) SD-08, Hazard communication 
program 

1.5.2.e R    

35) SD-08, Hazardous waste 
management plan 

1.5.2.f R    

36) SD-08, Hazardous waste 
treatment or disposal 
facility 

1.5.2.g R    

37) SD-13, Vacuum filters   
 

1.5.3.a R    

38) SD-18, Hazardous waste 
manifest  

1.5.4.a R    

39) SD-18, Certification of 
medical examinations  

1.5.4.b R    

40) SD-18, Employee training 
certification  

1.5.4.c R    

 
* Notes:    Approved by:      R:  ROICC  /    400:  Code 400/Blank:  CQC Manager  
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ACTION 
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REVIEWER 
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        1) 
        2) 
        3) 
        4) 
        5) 
        6) 
        7) 
        8) 
        9) 
        10)
        11)
        12)
        13)
        14)
        15)
        16)
        17)
        18)
        19)
        20)
        21)
        22)
        23)
        24)
        25)
        26)
        27)
        28)
        29)
        30)
        31)
        32)
        33)
        34)
        35)
        36)
        37)
        38)
        39)
        40)
ACTION CODES:      NR:    Not Reviewed  \    AN:   Approved as Noted     \  A:    
Approved /   RR:  Disapproved   ;      Revise and Resubmit (Others may be prescribed 
by the Transmittal Form) 
 
 



42-03-0178 
01450-1 

SECTION 01450 
 

QUALITY CONTROL 
 
 
PART 1 GENERAL  
 
 1.1  REFERENCES:  The publications listed below form a part of this 
specification to the extent referenced.  The publications are referred 
to in the text by the basic designation only.   
 
 1.1.1  Japanese Science and Technology Agency Publication: 
 
  2000-2001  List of Testing Laboratories 
      (Zen-koku Shiken Kenkyu Kikan Meikan) 
 
  June 2000  NAVFAC P-445 Construction Control Quality  
      Management Program  
 
 1.2  SUBMITTALS:  Submit the following in accordance with Section 
01330, "Submittal Procedures."  
 
 1.2.1  SD-18, Records:   
 
  a. Quality Control (QC) Plan:  Submit a QC plan within 15 
calendar days after the date of Award.   
 
 1.3  INFORMATION FOR THE CONTRACTING OFFICER:  Deliver the following 
to the Contracting Officer: 
 
  a. Combined Contractor Production Report(2 sheet, ATTACHMENT-1 
and 2)/Contractor Quality Control Report (2 sheets, ATTACHMENT-3 and 
4):  Original, by 10:00 AM the next working day after each day that 
work is performed;  
 
  b. Field Test Reports:  1 copy, within 2 working days after the 
test is performed, attached to the Contractor Quality Control Report;  
 
  c. Monthly Summary Report of Tests:  1 copy attached to the 
Contractor Quality Control Report;  
 
  d. Testing Plan and Log (1 sheet, ATTACHMENT-11):  1 copy, at 
the end of each month;  
 
  e. Rework Items List (1 sheet, ATTACHMENT-10):  1 copy, by the 
last working day of the month  
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  f. QC Meeting Minutes:  1 copy, within 2 working days after the 
meeting and;  
 
  g. QC Certifications:  As required by paragraph 1.10, entitled 
"QC CERTIFICATIONS."  
 
  h. Monthly man-hour report 
 
 1.4  QC PROGRAM REQUIREMENTS:  Establish and maintain a QC program 
as described in this section.  The QC program consists of a QC 
Organization, a QC Plan, a Coordination and Mutual Understanding 
Meeting, three phases of control, submittal review and approval, 
testing, and QC certifications and documentation necessary to provide 
materials, equipment, workmanship, fabrication, construction and 
operations which comply with the requirements of this Contract.  The 
QC program shall cover on-site and off-site work and shall be keyed to 
the work sequence.   
 
 1.4.1  Preliminary Work Authorized Prior to Approval:  The only work 
that is authorized to proceed prior to the approval of the QC Plan is 
mobilization of storage and office trailers, temporary utilities, and 
surveying.   
 
 1.4.2  Approval:  Approval of the QC Plan is required prior to the 
start of construction.  The Contracting Officer reserves the right to 
require changes in the QC Plan and operations as necessary to ensure 
the specified quality of work.  The Contracting Officer reserves the 
right to interview any member of the QC organization at any time in 
order to verify the submitted qualifications.   
 
 1.4.3  Notification of Changes:  Notify the Contracting Officer, in 
writing, of any proposed change, including changes in the QC 
organization personnel, a minimum of seven calendar days prior to a 
proposed change.  Proposed changes must be approved by the Contracting 
Officer.   
 
 1.5  QC ORGANIZATION: 
 
 1.5.1  QC Manager:   
 
 1.5.1.1  Duties:  Provide a QC Manager at the work site to implement 
and manage the QC program.  If the Contractor requests approval from 
the Contracting Officer, the QC Manager may perform the duties of 
project superintendent. 
 
 The QC Manager is required to be on the job site while work is in 
progress, and to attend the Coordination and Mutual understanding 
Meeting, conduct the QC meetings, perform the three phases of control, 
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perform submittal review, perform submittal approval, ensure testing 
is performed and provide QC certifications and documentation required 
in this Contract.  The QC Manager is responsible for managing and 
coordinating the three phases of control and documentation performed 
by Testing Laboratory personnel and any other inspection and testing 
personnel required by this contract.  The QC Manager shall provide the 
documentation at the meeting in the form of meeting minutes on the 
prescribed forms covering the topics which the attendees are scheduled 
to discuss at the meeting.  
 
 1.5.1.2  Qualifications:  An individual with a minimum of 5 years 
experience as a superintendent, inspector, QC Manager, project 
manager, or construction manager on similar size or larger and type 
construction contracts which included the major trades that are part 
of this Contract or equivalent qualification approved by the local 
law.   
 
 1.5.2  Alternate QC Manager Duties and Qualifications:  Designate an 
alternate for the QC Manager at the work site to serve in the event of 
the designated QC Manager's absence i.e. vacation, illness, only.  The 
period of absence may not exceed two weeks at one time, and not more 
than 30 workdays during a calendar year.  The qualification 
requirements for the Alternate QC Manager shall be the same as for the 
QC manager.  Alternate QC manager shall not routinely fill in for QC 
manager to leave the job site.  
 
 1.5.3  INTERPRETER:  The Contractor shall furnish the service of an 
interpreter on the job.  This interpreter shall have strong knowledge 
of the English language in terms of writing, listening, speaking and 
reading skills.  Interpreter's English skills shall also be well 
suited to the construction industry.  If at any time the Contracting 
Officer feels the Contractor's interpreter is unable to perform the 
duties required of him/her, the Contracting Officer will ask for 
his/her immediate replacement.  When the QC manager or the project 
superintendent talks with the Government’s representative, the 
interpreter shall be present at all times.   
 
 1.5.4  Submittal Reviewers:  Duties and Qualifications:  Provide 
Submittal Reviewers, qualified in the disciplines being reviewed, to 
review and certify that the submittals meet the requirements of this 
Contract prior to certification or approval by the QC Manager.   
 
Each submittal shall be reviewed by an individual, with 5 years of 
construction experience in similar size and type.  
 
 1.6  QUALITY CONTROL (QC) PLAN:   
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 1.6.1  Requirements:  Provide for approval by the Contracting 
Officer, a QC plan submitted with pages numbered sequentially that 
covers, both on-site and off-site work and includes, the following:   
 
  a. A table of contents listing the major sections identified 
with tabs in the following order:   
 
   I.   QC ORGANIZATION  
   II.  NAMES AND QUALIFICATIONS  
   III. DUTIES, RESPONSIBILITY AND AUTHORITY OF QC PERSONNEL  
   IV.  OUTSIDE ORGANIZATIONS  
   V.   APPOINTMENT LETTERS  
   VI.  SUBMITTAL PROCEDURES AND INITIAL SUBMITTAL REGISTER  
   VII. TESTING LABORATORY INFORMATION VIII.  TESTING PLAN AND LOG  
   IX.  PROCEDURES TO COMPLETE REWORK ITEMS  
   X.   DOCUMENTATION PROCEDURES  
   XI.  QUALITY CONTROL CHECKLIST  
   XII. PERSONNEL MATRIX  
 
  b. A chart showing the QC organizational structure and its 
relationship to the production side of the organization.   
 
  c. Names and qualifications, in resume format, for each person 
in the QC organization.   
 
  d. Duties, responsibilities and authorities of each person in 
the QC organization.   
 
  e. A listing of outside organizations such as, architectural 
and consulting engineering firms that will be employed by the 
Contractor and a description of the services these firms will provide.   
 
  f. A letter signed by an officer of the firm appointing the QC 
Manager and stating that he/she is responsible for managing and 
implementing the QC program as described in this contract.  Include in 
this letter the QC Manager's authority to direct the removal and 
replacement of non-conforming work. 
 
  g. Procedures for reviewing, approving and managing submittals.  
Provide the names of the persons in the QC organization authorized to 
review and certify submittals prior to approval.  Provide the initial 
submittal or the Submittal Register as specified in Section 01330, 
"Submittal Procedures."  
 
  h. Testing laboratory information required by the paragraphs 
entitled "Testing Laboratory Requirements", as applicable.   
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  i. A Testing Plan and Log that includes the tests required, 
referenced by the specification paragraph number requiring the test, 
the frequency, and the person responsible for each test.   
 
  j. Procedures to identify, record, track and complete rework 
items.   
 
  k. Documentation procedures, including proposed report formats. 
(ATTACHMENT-5 and -6) 
 
  l. A Quality Control Checklist that includes: 
 
   -  List of definable features of work, following the order of 
specification sections.  Definable feature of work is a task which is 
separate and distinct from other tasks, and requires separate control 
procedures.  It could be identified by different trades or 
disciplines, or by separate work activities.  Although each section 
may generally be considered as a definable feature of work, there are 
frequently more than one definable feature under a particular section.  
This list will be agreed upon during the coordination and mutual 
understanding meeting. 
 
   - List of construction contract numbers assigned to each 
preparatory, initial and follow-up phases for each definable feature 
of work in the construction schedule;  
 
   -  Schedule showing planned and actual dates of the 
preparatory, initial and follow-up phases for each definable feature 
of work, including testing and any other inspection required by this 
contract; and  
 
   -  Procedures to be followed in preparatory, initial and 
follow-up phases. 
 
 1.7  THREE PHASES OF CONTROL:  The Three Phases of Control shall 
adequately cover both on-site and off-site work and shall include the 
following for each definable features of work.   
 
 1.7.1  Preparatory Phase:  Notify the Contracting Officer at least 2 
work days in advance of each preparatory phase.  Conduct the 
preparatory phase with the superintendent, the foreman responsible for 
the definable feature, and the Government construction representative.  
The Contractor shall provide documentation at the meeting in the form 
of meeting minutes on the prescribed forms covering the topics to be 
discussed.  Document the results of the preparatory phase actions in 
the daily Contractor Quality Control Report and in the Quality Control 
Checklist (ATTACHMENT-7 and -8).  Perform the following prior to 
beginning work on each definable feature of work:   
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  a. Review each paragraph of the applicable specification 
sections;  
 
  b. Review the Contract drawings;  
 
  c. Verify that appropriate shop drawings and submittals for 
materials and equipment have been submitted and approved.  Verify 
receipt of approved factory test results, when required;  
 
  d. Review the testing plan and ensure that provisions have been 
made to provide the required QC testing;  
 
  e. Examine the work area to ensure that the required 
preliminary work has been completed;  
 
  f. Examine the required materials, equipment and sample work to 
ensure that they are on hand and conform to the approved shop drawings 
and submitted data;  
 
  g. Review the safety plan and appropriate activity hazard 
analysis to ensure that applicable safety requirements are met, and 
that required Material Safety Data Sheets (MSDS) are submitted; and  
 
  h. Discuss construction methods and the approach that will be 
used to provide quality construction through problem avoidance for 
each definable feature of work.   
 
 1.7.2  Initial Phase:  Notify the Contracting Officer at least 5 
work days in advance of each initial phase.  When construction crews 
are ready to start work on a definable feature of work, conduct the 
initial phase with the superintendent, and the foreman responsible for 
that definable feature of work.  Observe the initial segment of the 
definable feature of work to ensure that the work complies with 
Contract requirements.  Document the results of the initial phase in 
the daily Contractor Quality Control Report and in the Quality Control 
Checklist (ATTACHMENT-9).  Repeat the initial phase for each new crew 
to work on-site, or when acceptable levels of specified quality are 
not being met.  Perform the following for each definable feature of 
work:  
 
  a. Establish the quality of workmanship required;  
 
  b. Resolve conflicts;  
 
  c. Review the Safety Plan and the appropriate activity hazard 
analysis to ensure that applicable safety requirements are met; and  
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  d. Ensure that testing is performed by the approved laboratory.   
 
 1.7.3  Follow-Up Phase:  Perform the following for on-going work 
daily, or more frequently as necessary until the completion of each 
definable feature of work and document in the daily Contractor Quality 
Control Report and in the Quality Control Checklist:   
 
  a. Ensure the work is in compliance with Contract requirements;  
 
  b. Maintain the quality of workmanship required;  
 
  c. Ensure that testing is performed by the approved laboratory; 
and  
 
  d. Ensure that rework items are being corrected.   
 
 1.7.4  Notification of Three Phases of Control for Off-Site Work:  
Notify the Contracting Officer at least two weeks prior to the start 
of the preparatory and initial phases.   
 
 1.8  SUBMITTAL REVIEW AND APPROVAL :  Procedures for submission, 
review and approval of submittals are described in Section 01330, 
"Submittal Procedures."  
 
 1.9  TESTING:  Except as stated otherwise in the specification 
sections, perform sampling and testing required under this Contract.   
 
 1.9.1  Testing Laboratory Requirements:  Provide an independent 
testing laboratory which is listed on "List of Testing Laboratories 
(Zen-koku Shiken Kenkyu Kikan Meikan)". 
 
 1.9.2  Inspection of Testing Laboratories:  Prior to approval of 
non-listed laboratories, the proposed testing laboratory facilities 
and records may be subject to inspection by the Contracting Officer.  
Records subject to inspection include equipment inventory, equipment 
calibration dates and procedures, library of test procedures, audit 
and inspection reports by agencies conducting laboratory evaluations 
and certifications, testing and management personnel qualifications, 
test report forms, and the internal QC procedures.   
 
 1.9.3  Capability Check:  The Contracting Officer retains the right 
to check laboratory equipment in the proposed laboratory and the 
laboratory technician's testing procedures, techniques, and other 
items pertinent to testing, for compliance with the standards set 
forth in this Contract.   
 
 1.9.4  Test Results:  Cite applicable Contract requirements, tests 
and analytical procedures used.  Provide actual results and include a 
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statement that the item tested or analyzed conforms or fails to 
conform to specified requirements.  If item fails to conform, notify 
Contracting Officer immediately.  Conspicuously stamp the cover sheet 
for each report in large red letters "CONFORMS" or "DOES NOT CONFORM" 
to the specification requirements, whichever is applicable.  Test 
results shall be signed by a testing laboratory representative 
authorized to sign certified test reports.  Furnish the signed reports 
with stamp, certifications, and other documentation to the Contracting 
Officer via the QC Manager.  Furnish a summary report of field tests 
at the end of each month.  Attach a copy of the summary report to the 
last daily Contractor Quality Control Report of each month.   
 
 1.9.5  Test Reports and Monthly Summary Report of Tests:  The QC 
Manager shall furnish the signed reports, certifications, and a 
summary report of field tests at the end of each month to the 
Contracting Officer.  Attach a copy of the summary report to the last 
daily Contractor Quality Control Report of each month.   
 
 1.10  QC CERTIFICATIONS:   
 
 1.10.1  Contractor Quality Control Report Certification:  Each 
Contractor Quality Control Report shall contain the following 
statement:  "On behalf of the Contractor, I certify that this report 
is complete and correct and equipment and material used and work 
performed during this reporting period is in compliance with the 
contract drawings and specifications to the best of my knowledge, 
except as noted in this report".   
 
 1.10.2  Invoice Certification:  Furnish a certificate to the 
Contracting Officer with each payment request, signed by the QC 
Manager, attesting that as-built drawings are current and attesting 
that the work for which payment is requested, including stored 
material, is in compliance with contract requirements.   
 
 1.10.3  Completion Certification:  Upon completion of work under 
this Contract, the QC Manager shall furnish a certificate to the 
Contracting Officer attesting that "the work has been completed, 
inspected, tested and is in compliance with the Contract".   
 
 1.11  DOCUMENTATION:  Maintain current and complete records of on-
site and off-site QC program operations and activities.   
 
 1.11.1  Contractor Production Report:  Reports are required for each 
day that work is performed and shall be attached to the Contractor 
Quality Control Report prepared for the same day.  Account for each 
calendar day throughout the life of the Contract.  The reporting of 
work shall be identified by terminology consistent with the 
construction schedule.  Contractor Production Reports are to be 
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prepared, signed and dated by the project superintendent and shall 
contain the following information:   
 
  a. Date of report, report number, name of contractor, Contract 
number, title and location of Contract and superintendent present.   
 
  b. Weather conditions in the morning and in the afternoon 
including maximum and minimum temperatures.   
 
  c. A list of Contractor and subcontractor personnel on the work 
site, their trades, employer, work location, description of work 
performed and hours worked.   
 
  d. A list of job safety actions taken and safety inspections 
conducted.  Indicate that safety requirements have been met including 
the results on the following:   
 
   -  Was a job safety meeting held? (If YES, attach a copy of the 
meeting minutes.)  
 
   - Were there any lost time accidents? (If YES, attach a copy 
of the completed OSHA report.)  
 
   -  Was crane/trenching/scaffold/high voltage electrical/high 
work done? (If YES, attach a statement or checklist showing inspection 
performed.)  
 
   -  Was hazardous material/waste released into the environment? 
(If YES, attach a description of meetings held and accidents that 
happened.)  
 
  e. A list of equipment/material received each day that is 
incorporated into the job.   
 
  f. A list of construction and plant equipment on the work site 
including the number of hours used, idle and down for repair.  
 
  g. Include a "remarks" section in this report which will 
contain pertinent information including directions received, problems 
encountered during construction, work progress and delays, conflicts 
or errors in the drawings or specifications, field changes, safety 
hazards encountered, instructions given and corrective actions taken, 
delays encountered and a record of visitors to the work site.   
 
 1.11.2  Contractor Quality Control Report:  Reports are required for 
each day that work is performed and for every seven consecutive 
calendar days of no-work and on the last day of a no-work period.  
Account for each calendar day throughout the life of the Contract.  
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The reporting of work shall be identified by terminology consistent 
with the construction schedule.  Contractor Quality Control Reports 
are to be prepared, signed and dated by the QC Manager and shall 
contain the following information:   
 
  a. Identify the control phase and the definable feature of 
work.  
 
  b. Results of the Preparatory Phase meetings held including the 
location of the definable feature of work and a list of personnel 
present at the meeting.  Indicate in the report that for this 
definable feature of work, the drawings and specifications have been 
reviewed, submittals have been approved, materials comply with 
approved submittals, materials are stored properly, preliminary work 
was done correctly, the testing plan has been reviewed, and work 
methods and schedule have been discussed.   
 
  c. Results of the Initial Phase meetings held including the 
location of the definable feature of work and a list of personnel 
present at the meeting.  Indicate in the report that for this 
definable feature of work the preliminary work was done correctly, 
samples have been prepared and approved, the workmanship is 
satisfactory, test results are acceptable, work is in compliance with 
the Contract, and the required testing has been performed and include 
a list of who performed the tests.   
 
  d. Results of the Follow-up Phase inspections held including 
the location of the definable feature of work.  Indicate in the report 
for this definable feature of work that the work complies with the 
Contract as approved in the Initial Phase, and that required testing 
has been performed and include a list of who performed the tests.   
 
  e. Results of the three phases of control for off-site work, if 
applicable, including actions taken.   
 
  f. List the rework items identified, but not corrected by close 
of business.   
 
  g. List the rework items corrected from the rework items list 
along with the corrective action taken.   
 
  h. Include a "remarks" section in this report which will 
contain pertinent information including directions received, quality 
control problem areas, deviations from the QC plan, construction 
deficiencies encountered, QC meetings held, acknowledgement that as-
built drawings have been updated, corrective direction given by the QC 
Organization and corrective action taken by the Contractor.   
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  i. Contractor Quality Control Report certification.   
 
 1.11.3  Testing Plan and Log:  As tests are performed, the QC 
Manager shall record on the "Testing Plan and Log" the date the test 
was conducted, the date the test results were forwarded to the 
Contracting Officer, remarks and acknowledgment that an Contracting 
Officer approved testing laboratory was used.  Attach a copy of the 
updated "Testing Plan and Log" to the last daily Contractor Quality 
Control Report of each month.   
 
 1.11.4  Rework Items List:  The QC Manager shall maintain a list of 
work that does not comply with the Contract, identifying what items 
need to be reworked, the date the item was originally discovered, and 
the date the item was corrected.  There is no requirement to report a 
rework item that is corrected the same day it is discovered.  Attach a 
copy of the "Contractor Rework Items List" to the last daily 
Contractor Quality Control Report of each month.  The Contractor shall 
be responsible for including on this list items needing rework 
including those identified by the Contracting Officer.   
 
 1.11.5  As-Built Drawings:  The QC Manager is required to review the 
as-built drawings to ensure that as-built drawings are kept current on 
a daily basis and marked to show deviations which have been made from 
the Contract drawings, and to keep them at all times during work 
performance.  The QC Manager shall initial each deviation and each 
revision.  Upon completion of work, the QC Manager shall furnish a 
certificate attesting to the accuracy of the as-built drawings prior 
to submission to the Contracting Officer.   
 
 1.11.6  Report Forms:  All reports shall be provided to the 
Contracting Officer in computer-generated or typewriter written.  
Electronic copies of these forms are available upon request from the 
ROICC Office.  No hand-written reports will be accepted.  The 
following forms, which are attached at the end of this section, are 
acceptable for providing the information required by the paragraph 
entitled "Documentation".  While use of these specific formats are not 
required, any other format used shall contain the same information:   
 
  a. Combined Contractor Production Report and Contractor Quality 
Control Report (1 sheet), with separate continuation sheet.   
 
  b. Testing Plan and Log.   
 
  c. Deficiency Status Log (Rework Items List).  
 
 1.12  NOTIFICATION ON NON-COMPLIANCE:  The Contracting Officer will 
notify the Contractor of any detected non-compliance with the 
foregoing requirements.  The contractor shall take immediate 
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corrective action after receipt of such notice.  Such notice, when 
delivered to the Contractor at the work site, shall be deemed 
sufficient for the purpose of notification.  If the Contractor fails 
or refuses to comply promptly, the Contracting Officer may issue an 
order stopping all or part of the work until satisfactory corrective 
action has been taken.  No part of the time lost due to such stop 
orders shall be made the subject of claim for extension of time for 
excess costs or damaged by the Contractor.  
 
 
 
PART 2 PRODUCTS and PART 3 EXECUTION  
 
   Not used.   
 
 

*** END OF SECTION *** 
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CONTRACTOR PRODUCTION REPORT 
 

(ATTACH ADDITIONAL SHEETS IF NECESSARY) 
DATE 

CONTRACT NO TITLE AND LOCATION REPORT NO 
 

CONTRACTOR SUPERINTENDENT  

AM WEATHER PM WEATHER MAX TEMP     F MIN TEMP            F 

WORK PERFORMED TODAY 
 Schedule 
Activity No. 

          WORK LOCATION AND DESCRIPTION 
  

        EMPLOYER NUMBER             TRADE      HRS 

       
      
      
      
      
      
      
      
      
      

WAS A JOB SAFETY MEETING HELD THIS DATE?                      YES   NO TOTAL WORK HOURS ON JCB SITE  

(if YES attach copy of the meeting minutes)  THIS DATE, INCL CONT SHEETS  
WERE THERE ANY LOST TIME ACCIDENTS THIS DATE? ?     YES   NO  

 

(if YES attach copy of completed OSHA report)  CUMLATIVE TOTAL OF WORK 

 

WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/HAZMAT WORK DONE?        YES   NO HOURS FROM PREVIOUS REPORT  

if YES attach statement or check list showing inspection performed.)  TOTAL WORK HOURS FROM  
WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? ?     YES   NO START OF CONSTRUCTION  

(If YES attach description of incident and proposed action.) 
 

  

Schedule LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED 
Activity No.  

               SAFETY REQUIREMENTS 
     

HAVE BEEN MET 
  
  
  

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER) 
Schedule Submittal # Description of Equipment/Material Received 

Activity No.   
   
   
   
   
   

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY.  INDICATE HOURES USED AND SCHEDULE ACTIVITY NUMBER 

    Owner Description of Construction Equipment Used Today (incl Make and Model) Hours Used Schedule 
Activity No.    
   
   
   
   
   
   

Schedule REMARKS 
Activity No.  

  

  

  

  

  

  

 
 

 

   CONTRACTOR/SUPERINTENDENT                                    DATE  

      COMBINED FORM 01450-1 (9/98)                                                                                                                                                               SHEET             OF 
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CONTRACTOR PRODUCTION REPORT 
 

(CONTINUATION SHEET) 

 
DATE 

CONTRACT NO TITLE AND LOCATION REPORT NO 

WORK PEFRFORMED TODAY 
Schedule 
Activity No. 

WORK LOCATION AND DESCTIOTION EMPLOYER NUMBER TRADE HRS 

      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
Schedule 
Activity No. 

LIST SAFETY ACTIONS TAKEN TODAY / SAFETY INSPECTIONS CONDUCTED 

  

  

  

  

  

EQUIPMENT / MATERIAL RECEIVED TADAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER) 
Submittal # Description of Equipment / Material Received Schedule 

Activity No. 
  

   
   
   
   
   
   
   
   
CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY. INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.  
Schedule 
Activity No. 

Owner Description of Equipment Used Today (incl Make and Model) Hours Used 

    
    
    
    
    
    
    
    
Schedule 
 
Activity No. 

REMARKS 

  
  
  
  
  
  
  

INCLUDE PERSONNEL WOEK HOURS IN THE WORK PERFORMED SECTION ON THEIS SHEET 
 

INTO THE FRONT CONTRACTOR PRODUCTION REPORT 
CONBINED FORM 01450-3 (9/98)                                                                                                                                                                 SHEET         OF 

 
 



 

42-03-0178 
01450-ATTACHMENT-3 

 
 
 

 
DATE CONTRACTOR QUALITY CONTROL REPORT 

 

(ATTACH ADDITIOAL SHEETS IF NECESSARY) REPORT NO 
 
PHASE 

 
CONTRA CT NO 

CONTRACT TITLE 

WAS PREPARATORY PHASE WORK PREFORMED TODAY?                                                                  YES      NO     
 

 IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECK LIST 
Schedule 
Activity No. 

                Definable Feature of work Index # 

   

   

   PR
EP

A
R

A
TI

O
N

 

   

WAS INITIAL PHASE WORK PERFORMED TODAY?                                                                                 YES      NO     
IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECK LIST 
Schedule 
Activity No. 

               Definable Feature of work Index # 

   
   
   

IN
IT

IA
L 

   

WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITINAL PHASE?                                                                YES      NO     
WORK COMPLIES WIRH SAFETY REQUIREMENTS?                                                                                                               YES      NO     
Schedule                Definable Feature of work 
Activity No.                Section, Location and List of Personnel Present 
  
  
  
  
  
  
  
  
  
  

FO
LL

O
W

-U
P 

  
REWORK ITEMS IDINTIFIED TODAY (NOT CORRECTED BY CLOSE OF BUSINESS) REWORK ITEM CORRECTED TODAY (FROM REWORK ITEMS LIST) 

Schedule   
Activity No. Description 

Schedule 
Activity No. Description 

    
    
    

REMARKS (Also Explain Any follow-up Phase Checklist From Above  That Was Answered "No"), Manuf. Rep On-Site, etc 
Schedule  

Activity No. Description 

  
  
  
  
  

  
 
On behalf  of  the contractor, I certify that this report is complete and correct and equipment and material 
Used  and work performed during this reporting period is in compliance with the contract drawings and  
Specifications to the best of my knowledge except as noted in this report. 
 

AUTHORIZED QC MANAGER SITE                                                                     DATE 

 

GOVERNMENT QUALITY ASSURANCE REPORT DATE 

QUALITY ASSURANCE REPRESENTATIVES REMARKS ANOTHER EXCEPTIONS TO THE REPORT 

 GOVERNMENT QUALITY ASSURANCE MANAGER                                          DATE 

COMBINED FORM 01450-1 (9/98)                                                                                    (BACK)                                                           SHEET                               OF 
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DATE CONTRACTOR QUALITY CONTROL REPORTS 
(CONTINUATION SHEET) 

(ATTACH ADDITIONAL SHEET IF NECESSARY) REPORT NO. 
 
PHASE 

 

CONTRACT NO 
 

CONTRACT TITLE 
WAS INITIAL PHASE WORK PREFORMED TODAY? YES     NO      

IF YES, FILL OUT AND ATTACH SUPPLEMENTAL INITIAL PHASE CHECKLIST. 

Schedule 
Activity No. Definable Feature of Work 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

IN
IT

IA
L 

PH
A

SE
 (C

O
N

TI
N

U
AT

IO
N

) 

  

REMARKS (Also Explain Any Checklist Item From Above That Answered "NO"). Manufacturer’s Rep. On-site, etc. 
Schedule 
Activity No. 

 
Description 
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DATE CONTRACTOR QUALITY CONTROL REPORTS 
(CONTINUATION SHEET) 

(ATTACH ADDITIONAL SHEET IF NECESSARY) REPORT NO. 
 
PHASE 

 

CONTRACT NO 
 

CONTRACT TITLE 
WAS PREPARATORY PHASE WORK PREFORMED TODAY? YES     NO      

IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST. 
Schedule 
Activity No. Definable Feature of Work 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

PR
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A
R

A
TO

R
Y 

PH
A
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 (C
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N

TI
N

U
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N

) 

  

REMARKS (Also Explain Any Checklist Item From Above That Answered "NO"). Manufacturer’s Rep. On-site, etc. 
Schedule 
Activity No. 

 
Description 
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DATE CONTRACTOR QUALITY CONTROL REPORTS 
(CONTINUATION SHEET) 

(ATTACH ADDITIONAL SHEET IF NECESSARY) REPORT NO. 
 
PHASE 

 

CONTRACT NO 
 

CONTRACT TITLE 
WORK COMPLIES WITH CONTRACT AS APPROVED SURING INITIAL PHASE 
 

WORK CONPLIES WITH SAFETY REQUIREMENTS? 
YES      NO     
YES      NO     

Schedule 
Activity No. 

               Description of Work, Testing Performed By Whom, Definable of Work, Specification 
            Section, Location and List of Personnel Present 
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O
W
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P 

(C
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N
U
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N
) 

  

REMARKS (Also Explain Any Checklist Item From Above That Answered "NO"). Manufacturer’s Rep. On-site, etc. 
Schedule 
Activity No. 

 
Description 
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SPEC SECTION DATE PREPARATORY PHASE CHECKLIST 

(CONTINUED ON SECOND PAGE) Enter Spec Section # Here Enter Date (DD/MMM/YY) 
CONTRACT NO DEFINABLE FEATURE OF WORK SCHEDULE ACT NO. INDEX # 

Enter Cnt# Here Enter DFOW Here Enter Sched Act ID Here Enter Index# Here 
GOVERNMENT REP 
NOTIFIED _____ HOURS IN ADVANCE: YES     NO     

NAME POSITION COMPANY/GOVERNMENT 

   

   

   

   

   

   

   

   PE
R

SO
N

N
EL

 P
R

ES
EN

T 

   

REVIEW SUBMITTALS AND/OR SUBMITTAL REGISTER.  HAVE ALL SUBMITTALS BEEN APPROVED? YES     NO     

IF NO, WHAT ITEMS HAVE NOT BEEN SUBMITTED?  

 

 

ARE ALL MATERIALS ON HAND? YES     NO     
IF NO, WHAT ITEMS ARE 
MISSING?  

 

 

CHECK APPROVED SUBMITTALS AGAINST DELIVERED MATERIAL.  (THIS SHOULD BE DONE AS MATERIAL ARRIVES.) 

COMMENTS:  

 

SU
B

M
IT

TA
LS

 

 

ARE MATERIALS STORED PROPERLY? YES     NO     

IF NO, WHAT ACTION IS TAKEN?  

 

 

 

 M
A

TE
R

IA
L 

ST
O

R
A

G
E 

 

REVIEW EACH PARAGRAPH OF SPECIFICATIONS.  

 

 

 

DISCUSS PROCEDURE FOR ACCOMPLISHING THE 
WORK.  

 

 

 

CLARIFY ANY DIFFERENCES.  

 

 

SP
EC

IF
IC

A
TI

O
N

S 

 

ENSURE PRELIMINARY WORK IS CORRECT AND PERMITS ARE ON FILE. 

IF NOT, WHAT ACTION IS TAKEN?  

 

 
 

 

 

PR
EL

IM
IN

A
R

Y 
W

O
R

K
 

&
 P

ER
M

IT
S 
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IDENTIFY TEST TO BE PERFORMED, FREQUENCY, AND BY 
WHOM.  

 

 

 

WHEN REQUIRED?  

 

 

 

WHERE REQUIRED?  

 

 

 

REVIEW TESTING PLAN.  

 

 

 

HAS TEST FACILITIES BEEN 
APPROVED?  

 

 

TE
ST

IN
G

 

 

ACTIVITY HAZARD ANALYSIS APPROVED? YES     NO      

REVIEW APPLICABLE PORTION OF EM 385-1-1.  

 

 

 

SA
FE

TY
 

 

NAVY/ROICC COMMENTS DURING MEETING. 

 

 

 

 

 

 

 

M
EE

TI
N

G
 C

O
M

M
EN

TS
 

 

OTHER ITEMS OR REMARKS: 
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O
R
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QC MANAGER DATE 
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INITIAL PHASE CHECK LIST 
SPEC SECTION DATE 

CONTRACT NO DEFINABLE FEATURE CHECK SCHEDULE ACT NO INDEX# 

GOVERNMENT REP NOTIFIED _____HOURS IN ACVANCE :                        YES         NO     
NAME POSITION COMPANY GOVERNMENT 
   

   

   

   

   

   

   

 
PE

R
SO

N
N

EL
 P

R
ES

EN
T 

   

IDENTIFY FULL COMPLIANCE WITH PROCEDURES IDENTIFIED AT PREPARATORY.  CORDINATE PLANS 

SPECIFICATIONS AND SUBMITTALS 

COMMENTS:  

 

 

 
PR

O
C

ED
U

R
E 

C
O

M
PL

IA
N

C
E 

 

ENSURE PRELIMINARY WORK IS COMPLETE AND CORRECT.. IF NOT, WHAT ACTION IS TAKEN? 
 
 
 
 
 

 PR
EL

IM
IN

AR
Y 

W
O

R
K 

 
ESTABLISH LEVEL OF WORKMANSHIP 

WHRE IS WORK LOCATED?  

 

 

IS SAMPLE PANEL REQUIRED?                                                                         YES        NO    

WILL THE INITIAL WORK BE CONSIDERED AS A SAMPLE?                              YES       NO     
(IF YES, MAINTAIN IN PRESENT CONDITION AS LONG AS POSSIBLE AND DESCRIVE LOCATIONOF SAMPLE) 

 

 
W

O
R

KM
AN

 H
IP

 

 

RESOLVE ANY DIFFERENCE 

COMMENTS:  

 

 

 

 R
ES

O
LU

TI
O

N
 

 

REVIEW JOB CONDITION USING EM 385-1-1 AND JOB HAZARD ANALYSYS 
COMMENTS:  
 
 
 
 

 C
H

EC
K 

SA
FE

TY
 

 
OTHER ITEMS OR REMARKS 
 
 
 

 
O

TH
ER

 

 
 

 QC MANAGER                                                                       DATE  
                  REV DATE: 9/98                                                                                                                                       SHEET               OF 
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SECTION 01525 
 

SAFETY REQUIREMENTS 
 
 
PART 1 - GENERAL 
 
 1.1  REFERENCES:  The publications listed below form a part of this 
specification to the extent referenced.  The publications are 
referred to in the text by the basic designation only.   
 
 1.1.1  AMERICAN NATIONAL STANDARDS INSTITUTE (ANSI): 
 
  ANSI A10.14  (1991) Construction and Demolition Operations 
      Requirements for Safety Belts, Harnesses,  
      Lanyards and Lifelines for Construction and  
      Demolition Use  
  ANSI Z359.1  (1992) Safety Requirements for Personal Fall  
      Arrest Systems  
 
 1.1.2  CODE OF FEDERAL REGULATIONS (CFR):  
 
  29 CFR 1910.94   Ventilation  
  29 CFR 1910.120  Hazardous Waste Operations and Emergency  
       Response  
  29 CFR 1926.65   Hazardous Waste Operations and Emergency 
       Response 
  29 CFR 1926.502(f)  Warning Line Systems 
 
 1.1.3  U. S. ARMY CORPS OF ENGINEERS (USACE):   
 
  COE EM-385-1-1   (1996) Safety and Health Requirements 
       Manual 
 
 1.1.4  NATIONAL FIRE PROTECTION ASSOCIATION (NFPA):  
 
  NFPA 10   (1995) Portable Fire Extinguishers  
  NFPA 70   (1999) National Electrical Code  
  NFPA 241   (1996) Safeguarding Construction,  
      Alteration, and Demolition Operations 
 
 1.1.5  Japanese Laws:  
 
  Industrial Safety and Health Law, Article 81  
  (“Rou-dou Anzen Eisei Hou”)  
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 1.2  DEFINITIONS:   
 
  a.  Certified Industrial Hygienist:  An industrial hygienist is 
an individual who is certified by the American Board of Industrial 
Hygiene or an equivalent person who has a qualification as the labor 
hygiene consultant (“Rodou-eisei Konsarutanto”) certified by the 
Industrial Safety Law, Japan.   
 
  b.  Certified Safety Professional:  A safety manager, safety 
specialist, or safety engineer that has passed the CSP exam 
administered by the Board of Certified Safety Professionals, or an 
equivalent person who has a qualification as the labor safety 
consultant (“Rodou-anzen Konsarutanto”) certified by the Industrial 
Safety Law, Japan..  
 
  c.  Competent Person:  A competent person is one who is capable 
of identifying existing and predictable hazards in the surroundings 
or working conditions which are unsanitary, hazardous, or dangerous 
to employees, and who has authorization to take prompt corrective 
measures to eliminate them.  The competent person shall have the 
qualification which is certified by the Japanese laws or regulations 
concerning a predictable hazards and dangers on the project site.  
 
  d.  First Aid:  First aid is any one-time treatment, and any 
follow-up visit for the purpose of observation, of minor scratches, 
cuts, burns, splinters, and so forth, which do not ordinarily require 
medical care, even though provided by a physician or registered 
professional personnel.  
 
  e.  Health and Safety Plan(HASP):  The HASP is the Navy 
equivalent Army term of SHP or SSHP used in COE EM-385-1-1.  "USACE" 
property and equipment specified in COE EM-385-1-1 should be 
interpreted as Government property and equipment.  
 
  f.  Lost Workdays:  The number of days (consecutive or not) 
after, but not including, the day of injury or illness during which 
the employee would have worked but could not do so; that is, could 
not perform all or part of his normal assignment during all or any 
part of the workday or shift; because of the occupational injury or 
illness. 
 
  g.  Medical Treatment:  Medical treatment includes treatment 
administered by a physician or by registered professional personnel 
under the standing orders of a physician.  Medical treatment does not 
include first aid treatment even through provided by a physician or 
registered personnel.  
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  h.  Multi-employer work site(MEWS):  A multi-employer work site, 
as defined by OSHA, is one in which many employers occupy the same 
site. The Navy considers the prime contractor to be the "controlling 
authority" for all work site safety and health of the subcontractors. 
 
  i.  Qualified Person:  One who, by possession of a recognized 
degree, certificate, or professional standing, or extensive 
knowledge, training, and experience, has successfully demonstrated 
his or her ability to solve or resolve problems related to the 
subject matter, the work or the project.  
 
  j.  Recordable Occupational Injuries or Illnesses:  Any 
occupational injuries or illnesses which result in:  
 
   (1) Fatalities, regardless of the time between the injury and 
death, or the length of the illness; or 
 
   (2) Lost Workday Cases, other than fatalities, that result in 
lost workdays, or 
 
   (3) Non-Fatal Cases without lost workdays which result in 
transfer to another job or termination of employment, or require 
medical treatment (other than first aid) or involve: loss of 
consciousness or restriction of work or motion. This category also 
includes any diagnosed occupational illnesses which are reported to 
the employer but are not classified as facilities or lost workday 
cases.  
 
  k.  Safety Officer:  The superintendent or other qualified or 
competent person who is responsible for the on-site safety required 
for the project.  The contractor quality control person cannot be the 
safety officer, even through the QC has safety inspection 
responsibilities as part of the QC duties.  
 
  l.  Serious Accidents:  Any work-related incident, which results 
in, a fatality, in-patient hospitalization of three or more 
employees, or property damage in excess of ¥20,000,000. 
 
  m.  Significant Accident:  Any contractor accident which involves 
falls of 1.2 m or more, electrical accidents, confined space 
accidents, diving accidents, equipment accidents, crane accident or 
fire accidents, which, result in property damage of ¥1,000,000 or 
more, but less than ¥20,000,000; or when fire department or emergency 
medical treatment (EMT) assistance is required. 
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 1.3  SUBMITTALS:  Submit the following in accordance with Section 
01330, "Submittal Procedures."   
 
 1.3.1  SD-13, Certificates:  
 
  a.  Accident Prevention Plan(APP) 
  b.  Activity Hazard Analysis(AHA) 
  c.  Health and Safety Plan(HASP) 
 
 1.4 QUALITY ASSURANCE:   
 
 1.4.1  Qualifications:   
 
  a.  Qualifications of Safety Officer: 
 
   (1) Ability to manage the on-site contractor safety program 
through appropriate management controls.  
 
   (2) Ability to identify hazards and have the capability to 
expend resources necessary to abate the hazards.  
 
   (3) Must have worked on similar types of projects that are 
equal to or exceed the scope of the project assigned with the same 
responsibilities.   
 
   (4) Shall, as a minimum, have the qualification required by 
“Roudou Anzen Eisei-hou, 15-jou”(the Labor and Safety Health Law, 
Japan).  
 
 1.4.2  Meetings:    
 
 1.4.2.1  Preconstruction Conference:  The safety officer shall 
attend the preconstruction conference.  
 
 1.4.2.2 Meeting on Work Procedures:    
 
  a. Meet with Contracting Officer to discuss work procedures and 
safety precautions required by the APP.  Ensure the participation of 
the contractor's superintendent, the quality control, and the CSP or 
CIH.  
 
  b. Meet with Contracting Officer to discuss work procedures and 
safety precautions required by the HASP.  Ensure the participation of 
the contractor's superintendent, the quality control, and the CSP or 
CIH.  
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 1.4.2.3  Weekly Safety Meetings:  Hold weekly at the project site. 
Attach minutes showing contract title, signatures of attendees and a 
list of topics discussed to the QC Contractor Quality Control daily 
report.  
 
 1.4.2.4  Work Phase Meetings:  The appropriate AHA shall be 
reviewed and attendance documented by the Contractor at the 
preparatory, initial, and follow-up phases of quality control 
inspection.  
 
 1.4.2.5  New Employee Indoctrination:  New employees will be 
informed of specific site hazards before they begin work.  
Documentation of this orientation shall be kept on file at the 
project site.   
 
 1.4.3  Certifications:   
 
 1.4.3.1  Accident Prevention Plan (APP):  Submit the APP at least 
15 calendar days prior to start of work at the job site, following 
Appendix A of COE EM-385-1-1.  Make the APP site specific.  Notice To 
Proceed will be given after Government finds the APP acceptable.   
 
 1.4.3.2  Activity Hazard Analysis (AHA):  Submit the AHA for review 
at least 15 calendar days prior to the start of each phase. Format 
subsequent AHA as amendments to the APP.  In accordance with contract 
quality control requirements each AHA will be reviewed during an on-
site preparatory inspection.  
 
 1.4.3.3 Health and Safety Plan(HASP):  Submit the HASP for projects 
involving the handling of hazardous materials and allow 15 calendar 
days for review by the Safety Program Administrator, Yokosuka, OICC 
Far East. 
 
 1.5  ACCIDENT PREVENTION PLAN(APP):  Prepare the APP in accordance 
with the required and advisory provisions of COE EM-385-1-1 including 
Appendix A, "Minimum Basic Outline for Preparation of Accident 
Prevention Plan," and as modified herein.  
 
 1.5.1  Hazardous Material Use:  Each hazardous material shall 
receive approval prior to bringing onto the job site or prior to any 
other use in connection with this contract.  Material Safety Data 
Sheet (MSDS) shall be prepared in each hazardous material.  Allow a 
minimum of 10 working days for processing of the request for use of a 
hazardous material.  Any work or storage involving hazardous 
chemicals or materials must be done in a manner that will not expose 
government employees to any unsafe or unhealthful conditions.  
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Adequate protective measures must be taken to prevent government 
employees from being exposed to any hazardous condition that could 
result from the work or storage.  Approval by the Contracting Officer 
of protective measures and storage area is required prior to the 
start of the work. 
 
 1.6  ACTIVITY HAZARD ANALYSIS (AHA):  Prepare for each phase of the 
work. As a minimum, define activity being performed, sequence of 
work, specific hazards anticipated, control measures to eliminate or 
reduce each hazard to acceptable levels, training requirements for 
all involved, and the competent person in charge of that phase of 
work.  For work with fall hazards, including fall hazards associated 
with scaffold erection and removal, identify the appropriate fall 
arrest systems.  For work with materials handling equipment, address 
safeguarding measures related to materials handling equipment.  For 
work requiring excavations, include excavation safeguarding 
requirements.  The appropriate AHA shall be reviewed and attendance 
documented by the Contractor at the preparatory, initial, and follow-
up phases of quality control inspection.  
 
 1.7  HEALTH AND SAFETY PLAN (HASP):  Prepare as required by 29 CFR 
1910.120 and COE EM-385-1-1.  
 
 1.7.1  Qualified Personnel:  Retain a Certified Industrial 
Hygienist (CIH) or a Certified Safety Professional (CSP),  to prepare 
the HASP, conduct activity hazard analyses, and prepare detailed plan 
for demolition, removal, and disposal of materials.  Retain the CIH 
or CSP for duration of contract.  
 
 1.7.2  Contents:  In addition to the requirements of COE EM-385-1-
1, Table 28-1, the HASP must include:  
 
  a. Location, size, and details of control areas. 
 
  b. Location and details of decontamination systems. 
 
  c. Interface of trades involved in the construction. 
 
  d. Sequencing of work. 
 
  e. Disposal plan. 
 
  f. Sampling protocols. 
 
  g. Testing labs. 
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  h. Protective equipment. 
 
  i. Pollution control. 
 
  j. Evidence of compliance with 29 CFR 1910.120 and 29 CFR 
1926.65. 
 
  k. Training and certifications of CIH, CSP or other competent 
persons. 
 
 1.8  DRUG PREVENTION PROGRAM:  Conduct a proactive drug and alcohol 
use prevention program for all workers, prime and subcontractor, on 
the site.  Ensure that no employees either use illegal drugs or 
consume alcohol during work hours.  Ensure there are no employees 
under the influence of drugs or alcohol during work hours.  After 
accidents, collect blood, urine or saliva specimens and test injured 
employee's influence.  A copy of the test shall be made available to 
the Contracting Officer upon request. 
 
 1.9  FALL HAZARD PROTECTION AND PREVENTION PROGRAM: 
 
 1.9.1  Scaffolds:  Delineate the fall protection requirements 
necessary during the erection and dismantling operation of scaffolds 
used on the project in the Fall Protection and Prevention (FP&P) plan 
and activity hazard analysis for the phase of work.  
 
 1.9.2  Training:  Institute a fall protection training program. As 
part of the Fall Hazard Protection and Prevention Program, Contractor 
shall provide training for each employee who might be exposed to fall 
hazards. 
 
 1.10  DUTIES OF THE SAFETY OFFICER:   
 
  a. Ensure construction hazards are identified and corrected.  
 
  b. Maintain applicable safety reference material on the job site. 
 
  c. Maintain a log of safety inspections performed. 
 
  d. Attend the pre-construction conference as required.  
 
  e. Identify hazardous conditions and take corrective action. 
Failure to do so will result in a dismissal from the site, with a 
work stoppage pending approval of suitable replacement personnel.  
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 1.11  DISPLAY OF SAFETY INFORMATION:  Display the following 
information in clear view of the on-site construction personnel:  
 
  a. Map denoting the route to the nearest emergency care facility 
with emergency phone numbers. 
 
  b. AHA   
 
 1.12  SITE SAFETY REFERENCE MATERIALS:  Maintain safety-related 
references applicable to the project, including those listed in the 
article "References."  Maintain applicable equipment manufacturers' 
manuals. 
 
 1.13  HIGH HAZARD WORK AND LONG DURATION:  Work under this contract 
is potentially hazardous.  Pursuant to contract clause "FAR 52.236-
13, Accident Prevention, Alternate I," submit in writing additional 
proposals for effecting accident prevention under hazardous 
conditions.  Meet in conference with Contracting Officer to discuss 
and develop mutual understanding relative to the administration of 
the overall safety program. 
 
 1.14  EMERGENCY MEDICAL TREATMENT:  Contractors will arrange for 
their own emergency medical treatment.  Government has no 
responsibility to provide emergency medical treatment.  However, if 
emergency medical care is rendered by Navy medical services, charges 
may be billed to Contractor at prevailing rates established in BUMED 
Instruction 6320.4 series. Reimbursement shall be made by Contractor 
to Naval Regional Medical Center Collection Agent upon receipt of 
monthly statement.  
 
 1.15  REPORTS:   
 
 1.15.1  Accident Reports:  
 
  a.  For recordable occupational injuries and illnesses, the Prime 
Contractor shall conduct an accident investigation to establish the 
root cause(s) of the accident, complete the Navy Contractor 
Significant Incident Report (CSIR) form and provide to the 
Contracting Officer within 24 hours of the accident.  The Contracting 
Officer will provide a copy of the CSIR form.  
 
  b.  For a weight handling equipment accident the Prime Contractor 
shall conduct an accident investigation to establish the root 
cause(s) of the accident, complete the WHE Accident Report form and 
provide to the Contracting Officer within 15 calendar days of the 
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accident.  The Contracting Officer will provide a blank copy of the 
WHE accident report form.  
 
 1.15.2  Notification:  Notify the Contracting Officer as soon as 
practical, but not later than four hours, of any accident meeting the 
definition of Recordable Occupational Injuries or Illnesses or 
Significant Accidents.  Information shall include contractor name; 
contract title; type of contract; name of activity, installation or 
location where accident occurred; date and time of accident; names of 
personnel injured; extent of property damage, if any; and brief 
description of accident (to include type of construction equipment 
used, PPE used, etc.).  
 
 1.15.3  Monthly Exposure Report:  Monthly exposure reporting, to 
the Contracting Officer is required to be attached to the monthly 
billing request.  This report is a compilation of employee-hours 
worked each month for all site workers, both prime and subcontractor. 
 
 1.15.4  OSHA Citations and Violations:  Provide the Contracting 
Officer with a copy of each OSHA citation, OSHA report and contractor 
response.  Correct violations and citations promptly and provide 
written corrective actions to the Contracting Officer. 
 
 
 
PART 2 - PRODUCTS 
 
 2.1  SCAFFOLDING:  Provide scaffolds in accordance with the Japanese 
Labor Safety and Sanitation Law and U.S. Department of Labor 
Occupational Safety and Health Administration (OSHA) Regulation, 29 
CFR 1926.  Provide warning signs(sign-board) on the scaffolding to 
prevent unauthorized persons from climbing on the scaffolding 
regardless of where it was located.   
 
 
 
PART 3 - EXECUTION 
 
 3.1  CONSTRUCTION:  Comply with COE EM-385-1-1, NFPA 241, the 
accident prevention plan, the activity hazard analysis and other 
related submittals and activity fire and safety regulations.  
 
 3.1.1  Hazardous Material Exclusions:  Notwithstanding any other 
hazardous material used in this contract, radioactive materials or 
instruments capable of producing ionizing/non-ionizing radiation as 
well as materials which contain asbestos, mercury or polychlorinated 
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biphenyls, di-isocynates, lead-based paint are prohibited.  
Exceptions to the use of any of the above excluded materials may be 
considered by Contracting Officer upon written request by Contractor. 
 
 3.1.2  Unforeseen Hazardous Material:  The design should have 
identified materials such as PCB, lead paint, and friable and 
nonfriable asbestos.  If material, not indicated, that may be 
hazardous to human health upon disturbance during construction 
operations is encountered, stop that portion of work and notify the 
Contracting Officer immediately.  Within 15 calendar days the 
Government will determine if the material is hazardous.  If material 
is not hazardous or poses no danger, the Government will direct the 
Contractor to proceed without change.  If material is hazardous and 
handling of the material is necessary to accomplish the work, the 
Government will issue a modification pursuant to "FAR 52.243-4, 
Changes" and "FAR 52.236-2, Differing Site Conditions." 
 
 3.2  PRE-OUTAGE COORDINATION MEETING:  Contractors are required to 
apply for utility outages a minimum of 15 days in advance. As a 
minimum, the request should include the location of the outage, 
utilities being effected, duration of outage and any necessary 
sketches. Special requirements for electrical outage requests are 
contained elsewhere in this specification section. Once approved and 
prior to beginning work on the utility system requiring shut down, 
the Contractor shall attend a pre-outage coordination meeting with 
the ROICC and the Station Utilities Department to review the scope of 
work and the lock out/tag out procedures for worker protection. No 
work will be performed on energized electrical equipment unless 
proven impassable. Working equipment "hot" must be considered the 
last option. 
 
 3.3  PERSONNEL PROTECTION:  
 
 3.3.1  Hazardous Noise:  Provide hazardous noise signs, and hearing 
protection, wherever equipment and work procedures produce sound-
pressure levels greater than 84 dBA steady state or 140 dBA impulse, 
regardless of the duration of the exposure. 
 
 3.3.2  Fall Protection:  Enforce use of the fall protection device 
designated for each specific work activity in the FP&P plan and/or 
AHA all times when an employee is on a surface 1.8 m or more above 
lower levels. Personal fall arrest systems are required when working 
from an articulating or extendible boom, scissor lifts, swing stages, 
or suspended platform. Fall protection must comply with ANSI A10.14. 
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 3.4  SCAFFOLDING:  Employees shall be provided with a safe means of 
access to the work area on the scaffold. Climbing of any scaffold 
braces or supports not specifically designed for access is 
prohibited. Stair towers or ladders built into scaffold systems in 
accordance with USACE EM 385-1-1 Appendix J are required for work 
platforms greater than 6 m in height.  Contractor shall ensure that 
employees that are qualified perform scaffold erection.  Do not use 
scaffold without the capability of supporting at least four times the 
maximum intended load or without appropriate fall protection as 
delineated in the accepted fall protection plan. Minimum platform 
size shall be based on the platform not being greater in height than 
three times the dimension of the smallest width dimension for rolling 
scaffold. Some Baker type scaffolding has been found not to meet 
these requirements. Stationary scaffolds must be attached to 
structural building components to safeguard against tipping forward 
or backward. Special care shall be given to ensure scaffold systems 
are not overloaded. Outrigger brackets used to extend scaffold 
platforms on self supported scaffold systems for the storage of 
material is prohibited. The first tie-in shall be at the height equal 
to 4 times the width of the smallest dimension of the scaffold base.  
Scaffold or platforms shall be provided with railing having a top 
rail whose upper surface is from 42-45 inches (107-114 cm) above the 
work surface and mid-rail located halfway between the top rail and 
the work surface.  When necessary to prevent tools and materials from 
falling, toeboards of not less than 1 X 4 inch (2.5 X 10 cm) lumber 
shall be provided.  
 
 3.5  EQUIPMENT:   
 
 3.5.1  Material Handling Equipment:  
 
  a. Material handling equipment such as forklifts shall not be 
modified with work platform attachments for supporting employees 
unless specifically delineated in the manufacturer's printed 
operating instructions. 
 
  b. The use of hooks on equipment for lifting of material must be 
in accordance with manufacturers printed instructions. 
 
 3.6  ELECTRICAL:   
 
 3.6.1  Conduct of Electrical Work:  Underground electrical spaces 
shall be certified safe for entry before entering to conduct work. 
Cable intended to be cut must be positively identified and de-
energized prior to performing each cut. Positive cable identification 
must be made prior to submitting any outage request for electrical 
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systems. Arrangements are to be coordinated with the Contracting 
Officer and Station Utilities for identification. The Contracting 
Officer will not accept an outage request until the Contractor 
satisfactorily documents that the circuits have been clearly 
identified.  Perform all high voltage cutting remotely. When racking 
in or live switching of circuit breakers, no additional person other 
than the switch operator will be allowed in the space during the 
actual operation.  Plan so that work near energized parts is 
minimized to the fullest extent possible. Use of electrical outages 
clear of any energized electrical sources is the preferred method. 
When working in energized substations, only qualified electrical 
workers shall be permitted to enter.  The entrance to all buildings, 
rooms, or enclosures containing exposed live parts or exposed 
conductors operating at over 600 volts, nominal, shall be kept locked 
unless such entrances are under the observation of a qualified person 
at all times, and where the voltage exceeds 600 volts, nominal, 
permanent and conspicuous warning signs shall be provided, reading as 
follows: DANGER-HIGH VOLTAGE-KEEP OUT.  When work requires Contractor 
to work near energized circuits as defined by the NFPA 70, high 
voltage personnel must use personal protective equipment that 
includes, as a minimum, electrical hard hat, safety shoes, insulating 
gloves with leather protective sleeves, fire retarding shirts, 
coveralls, face shields, and safety glasses. Insulating blankets, 
hearing protection, and switching suits may be required, depending on 
the specific job and as delineated in the Contractor AHA. 
 
 3.7  HOUSEKEEPING:  
 
 3.7.1  Clean-up:  All debris in work areas shall be cleaned up 
daily or more frequently as necessary. Construction debris may be 
temporarily located in an approved location, however garbage 
accumulation must be removed each day. 
 
 3.7.2  Dust Control:  In addition to the dust control measures 
required elsewhere in the contract documents dry cutting of brick or 
masonry shall be prohibited. Wet cutting must address control of 
water run off. 
 
 3.8  ACCIDENT SCENE PRESERVATION:  For serious accidents, and 
accidents involving weight handling equipment, ensure the accident 
site is secured and evidence is protected remaining undisturbed until 
released by the Contracting Officer. 
 
 3.9  FIELD QUALITY CONTROL:  
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 3.9.1  Inspections:  Include safety inspection as a part of the 
daily Quality Control inspections required in Section 01450, "Quality 
Control". 
 
 3.9.2  VEHICLES:  Amount of vehicles and parking area for on-site 
work shall be under the direction of the Contracting Officer.  No 
personal vehicles are allowed except for transportation of materials, 
equipment, employees, and others related for this project. 
 
 3.9.3   SMOKING AREA:  The Contractor’s smoking area shall be under 
the direction of the Contracting Officer.   
 
 

*** END OF SECTION *** 
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SECTION 01560 
 

ENVIRONMENTAL PROTECTION 
 
 
PART 1 - GENERAL 
 
 1.1  REFERENCES:  The publications listed below forms a part of this 
specification to the extent referenced.  The publications are referred 
to in the text by the basic designation only. 
 
 1.1.1  Japanese Law (JL): 
 
  No.132  The Environmental Pollution Prevention Act. 
  No. 97  The Air Pollution Control Act (Clean Air Act) 
  No.138  The Water Pollution Prevention Act. 
  No.136  The Sea Pollution Prevention Act. 
  No.139  The Agricultural Soil Pollution Prevention Act. 
  No. 98  The Noise Control Act. 
  No. 64  The Oscillation (Vibration) Control Act. 
  No.137  The Waste Disposal and Cleaning Act. 
  No. 85  The National Environment Conservation Act. 
 
 1.1.2  Kanagawa Prefectural Office's Publication:  
 
  "Kanagawa-ken Kohgai Bohshi Jyorei Kitei Shu (Heisei 4 nendo)" 
  (Handbook for Pollution Control Laws and Official Regulations) 
 
 1.1.3  Notification of the Environment Agency, Japan: 
 
  No. 13  Detection Method for the Presence of Toxicity 
 
 1.1.4  U.S. Department of Labor, Occupational Safety and Health 
Administration (OSHA) Regulation: 
 
  9 CFR 1910.94  Occupational Health and Environmental Control  
 
 1.1.5  DOD Japanese Environmental Governing Standards (JEGS), 
accomplished by US Forces Japan, American Embassy, and Japanese 
Government Agencies, June 2002.  
 
 1.2  DEFINITIONS: 
 
 1.2.1  Sediment:  Soil and other debris that have eroded and 
transported by runoff water or wind. 
 
 1.2.2  Solid Waste:  Rubbish, debris, garbage, and other discarded 
solid materials, except hazardous waste as defined in paragraph 
entitled, "Hazardous Waste," resulting from industrial, commercial, 
and agricultural operations, and from community activities. 
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 1.2.3  Rubbish:  Combustible and noncombustible wastes such as 
paper, boxes, glass, crockery, metal, lumber, cans, and bones. 
 
 1.2.4  Debris:  Combustible and noncombustible wastes such as ashes 
and waste materials resulting from construction or maintenance and 
repair work, leaves, and tree trimmings. 
 
 1.2.5  Chemical Waste:  This includes salts, acids, alkalies, 
herbicides, pesticides, and organic chemicals. 
 
 1.2.6  Sanitary Wastes: 
 
 1.2.6.1  Sewage:  Waste characterized as domestic sanitary sewage. 
 
 1.2.6.2  Garbage:  Refuse and scraps resulting from preparation, 
cooking, dispensing, and consumption of food. 
 
  1.2.7  Hazardous Waste:  Hazardous substances as defined in JEGS 6-
2.10.  
 
 1.2.8  Oily Waste:  Petroleum products and bituminous materials. 
 
 1.3  SUBMITTALS:  Submit the following in accordance with Section 
01330, “Submittal Procedures.” 
 
 1.3.1  Environmental Protection Plan:  Submit four copies of the 
proposed environmental protection plan.  Environmental protection plan 
includes all permits and disposal documentation regarding work 
performed under this contract, and protection plan for hazardous 
material spill response.   
 
 1.3.2  Solid Waste Disposal Permit:  Submit one copy of Japanese 
local permit and license showing such agencies' approval of the 
disposal plan.  
 
 1.3.3  Disposal Permit for Hazardous Waste:  Submit a copy of the 
applicable Japanese local permits and licenses for transportation, 
treatment, storage and disposal of hazardous waste by permitted 
facilities. 
 
 1.4  ENVIRONMENTAL PROTECTION REQUIREMENTS:  Provide and maintain 
during the life of the contract, environmental protection as defined.  
Plan for and provide environmental protective measures to control 
pollution that develops during normal construction practice.  Plan for 
and provide environmental protective measures required to correct 
conditions that develop during the construction of permanent or 
temporary environmental features associated with the project.  Comply 
with the regulations, listed under paragraph "References", pertaining 
to the environment.  In the event of conflict among any of the cited 
regulations the most stringent shall govern. 
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 1.4.1  Environmental Protection Plan:  Five days after the award of 
contract, the Contractor shall meet with the Contracting Officer to 
discuss the proposed environmental protection plan and to develop 
mutual understanding relative to the details of environmental 
protection, including measures for protecting natural resources, 
required reports, and other measures to be taken. 
 
 1.4.1.1  Fourteen days after the meeting, the Contractor shall 
submit to the Contracting Officer the proposed environment plan for 
further discussion, review, and approval. 
 
 1.4.1.2  Commencement of the Work:  As directed by the Contracting 
Officer, following approval. 
 
 1.4.2  Preconstruction Survey:  Perform a preconstruction survey of 
the project site with the Contracting Officer, and take photographs 
showing existing environmental conditions in and adjacent to the site.  
 
 1.5  PROHIBITED MATERIALS:  Prohibit the following materials to be 
used.   
 
  a.  Materials containing asbestos. 
  b.  Drinking water components or fixtures that contains greater 
than 8% lead (pipes, fittings, and fixtures) or 0.2% lead (flux and 
solders). 
  c.  Paint that contains more than 0.06% lead by weight in the 
total non-volatile content of liquid paint. 
  d.  Materials containing PCBs (2 ppm and above). 
 
 
 
PART 2 - EXECUTION 
 
 2.1  PROTECTION OF NATURAL RESOURCES:  Preserve the natural 
resources within the project boundaries and outside the limits of 
permanent work. Restore to an equivalent or improved condition upon 
completion of the work.  Confine construction activities to within the 
limits of the indicated or specified. 
 
 2.1.1  Land Resources:  Except in areas to be cleared, do not 
remove, cut, deface, injure, or destroy trees or shrubs without the 
Contracting Officer's permission.  Do not fasten or attach ropes, 
cables, or guys to existing nearby trees for anchorages, unless 
authorized by the Contracting Officer.  Where such use of attach 
ropes, cables, or guys is authorized, the Contractor shall be 
responsible for any resultant damage.  
 
 2.1.1.1  Protection:  Protect existing trees which are to remain and 
which may be injured, bruised, defaced, or otherwise damaged by 
construction operation.  Remove displaced rocks from uncleared areas.  
By approved excavation, remove trees with 30 percent or more of their 
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root systems destroyed.  
 
 2.1.1.2  Replacement:  Remove plants, trees, and other landscape 
features scarred or damaged by equipment operations, and replace with 
equivalent, undamaged trees and landscape features.  Obtain the 
Contracting Officer's approval before replacement.  
 
 2.1.1.3  Temporary Construction:  Remove traces of temporary 
construction facilities such as haul roads, work areas, structures, 
foundations of temporary structures, stockpiles of excess or waste 
materials, and other signs of construction.  Grade temporary roads, 
parking areas, and similar temporarily used areas to conform with 
surrounding contours. 
 
  2.1.2  Storm Water:  The Contractor shall plan for and provide 
controls to prevent storm water run off containing sediments and other 
debris from leaving the site.  The Contractor will collect and dispose 
of all sediments and debris accumulated.  
 
 2.2  DUST CONTROL:  Keep dust down at all times, including during 
nonworking periods.  Sprinkle or treat, with dust suppressants, the 
soil at the site, haul roads, and other areas disturbed by operations. 
Dry power brooming will not be permitted.  Instead, use vacuuming, wet 
sweeping, or wet power brooming.  Only wet cutting will be permitted 
for cutting concrete blocks, concrete, and bituminous concrete.  Do 
not unnecessarily shake bags of cement, concrete mortar, or plaster. 
 
  2.2.1  Hazardous Waste(HW):  The Contractor shall not dispose of any 
materials classified as hazardous waste, or asbestos.  The Contractor 
shall establish a HW Accumulation Point (JEGS 6-3.2) where all 
suspected HW will be managed.  Public Work Team Environmental 
Division(PWTED) will sample the waste to determine if it is HW.  If 
the determination is HW, it will be packaged in accordance with JEGS 
requirements and turned over to the Government for disposal.  The 
Contractor shall transport and deliver HW to a site on Yokosuka Naval 
Base as designated by the Contracting Officer’s representative.  
Contact PWTED at 243-2732 to request sampling/testing.  
 
  2.3  HAZARDOUS WASTE DISPOSAL:  The Government will not permit the 
to dispose of HW, as specified in paragraph 2.2.1 “Hazardous Waste.”   
 
 

*** END OF SECTION *** 
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SECTION 01801 
 

SAFETY REQUIREMENTS FOR CRANE OPERATION 
 
 
PART 1 - GENERAL  
 
 1.1  REFERENCES:  The publications listed below forms a part of 
this specification to the extent referenced.  The publications 
are referred to in the text by the basic designation only. 
 
 1.1.1  U.S. Army Corps of Engineers: 
 
  EM 385-1-1  Safety and Health Requirements Manual  
 
 1.1.2  U.S. Navy Publication (P-Pub):    
 
  P-307    Management of Weight Handling Equipment  
 
 1.2  SUBMITTALS:  Submit the following items to the Contracting 
Officer;  
 
  a.  SD-08, Notification for entering with crane.  
  b.  SD-13, Certification for equipment  
  c.  SD-13, Certification for operators 
  d.  Accident reports.  
 
 1.3  RULES AND REQUIREMENTS:  Any crane entering any Naval 
activity in Japan shall conform to EM-385-1-1, P-307, Prefectural 
Labor Standards Office rules, and requirements concerning the 
safe operating conditions and safe operations of that crane. 
 
 1.4  NOTIFICATION:  The Contractor with cranes entering the 
activity shall notify the ROICC in writing at least 48 hours 
before entry of crane.  
 
 1.5  CERTIFICATIONS FOR EQUIPEMNT:  The Contractor shall 
certify that the crane and rigging gear conform to the GOJ Safety 
Standards per the certification statements, paragraph 1, of the 
blank form ("Certificate of Compliance") attached as ATTACHMENT-1 
at the end of this section.  The Contractor shall also certify, 
using the same form, certification statement paragraph 3, that 
all crane operators working on the Naval activity have been 
trained not to ignore safety devices (such as anti-two blocking 
devices) during lift operations.    
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 1.6  CERTIFICATIONS FOR OPERATORS:  The Contractor shall 
certify the crane operators are qualified and trained for the 
operation of the crane using the blank form ("Certificate of 
Compliance”) attached as ATTACHMENT-1 at the end of this section.  
Post the completed copy of ATTACHMENT-1 in a visible portion of 
the crane operator’s cab.  Complete and post the completed copy 
of ATTACHMENT-1 in a visible portion of the crane operator’s cab.  
The Contracting Officers and representatives of the host 
activities will perform on-site-spot checks to assure that crane 
safety is observed and any unsafe conditions or actions will 
cause the stoppage of the crane work.  On-site-post checks will 
be documented using (“Contractor Crane Operation Checklist”) 
attached as ATTACHMENT-2 at the end of this section.  
 
 1.7  DOCUMENTATION:  The prime Contractor shall have 
documentation for the testing and operating exam in order to make 
it valid.  The training and operating exam can have been done by 
Japanese Labor Standards Bureau or designated training agency.  
The key is to be able to show us the training outline, 
qualifications of the trainer, the test questions given and what 
the operational exam consisted of.  After completion of the 
training, etc, the operator shall be given a license or 
certificate of completion.  Retaining shall be done after any 
accident has occurred and refresher training at least every 3 
years. 
 
 1.8  ACCIDENT:   
 
 1.8.1  Notifying:  The Contractor shall notify the Contracting 
Officer of a crane accident as soon as practical after the 
accident has occurred (no longer than two hours).  The accident 
scene shall be secured and evidence protected until released by 
the Contracting Officer.  Crane operations shall not be continued 
until a cause is determined and corrective actions are in place 
to the satisfaction of the Contracting Officer.  
 
 1.8.2  Reports:  Within 30 calendar days, the Contractor shall 
provide a weight handling accident report using form ("WEIGHT 
HANDLING EQUIPMENT ACCIDENT REPORT" with instructions, reference 
to attachments 3 and 4, attached at the end of this section) 
consisting of a summary of circumstances, an explanation of 
cause, photographs, and corrective actions taken.  
 
 
PART 2 and PART 3  
 
 Not used.   
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*** END OF SECTION ***
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CERTIFICATE OF COMPLIANCE 
 
This certificate shall be signed by an official of the company that provides cranes 
for any application under this contract. Post a completed certificate on each 
crane brought onto Navy property. 
 
PRIME CONTRACTOR /PHONE: 
 
 

CONTRACT NUMBER: 

CRANE SUPPLIER/PHONE: 
(if different from prime contractor) 
 
 

CRANE NUMBER: 
(i.e., ID number) 

CRANE MANUFACTURER/TYPE/CAPACITY: 
 
 
CRANE OPERATOR'S NAME(S): 
 
 
I certify that: 
 
1. The above noted crane conforms to applicable OSHA regulations (host country 
regulations for naval activities in foreign countries). The following regulations 
apply:  EM 385-1-1, SECTION 16.C, Appendix G, H and I, Where more stringent 
crane standards are set forth, the more stringent standards shall apply.                    
 
2. That the operator(s) noted above have been trained, tested (orally or written 
and practical operating examination) and are qualified for the operation of the 
above noted crane.  I have included that the operator must have been tested, 
either orally or written, and that a practical operating exam has been 
administered.  These requirements need to be done for each different type, 
manufacturer and size of crane. 
 
3. That the operators noted above have been trained not to bypass safety devices 
during lifting operations. 
 
COMPANY OFFICIAL SIGNATURE: 
 
 

DATE: 

POST ON CRANE 
(IN CAB OR VEHICLE) 
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CONTRACTOR CRANE OPERATION CHECKLIST 

 YES NO 
1. Does the operator know the weight of the load to be lifted?   
2. Is the load to be lifted within the crane manufacturer's rated capacity in its 

present configuration? 
  

3. Is the crane level and on firm ground?   
4. Are outriggers required?   
5. If so, are outriggers fully extended and down, and the crane load off the 

wheels? 
  

6. If blocking is required, is the entire surface of the outrigger pad supported 
and is the blocking material of sufficient strength to safely support the 
loaded outrigger pad? 

  

7. If outriggers are not used, is the crane rated for on-rubber lifts by the 
manufacturer's load chart? 

  

8. Is the swing radius of the crane counterweight clear of people and 
obstructions and accessible areas within the swing area barricaded to 
prevent injury or damage? 

  

9. Has the hook been centered over the load in such a manner to minimize 
swing? 

  

10. Is the load well secured and balanced in the sling or lifting device before it is 
lifted more than a few inches? 

  

11. Is the lift and swing path clear of obstructions?   
12. If rotation of the load being lifted is hazardous, is a tag or restraint line being 

used? 
  

13. Are personnel prevented from standing or passing under a suspended load?   
14. Is the crane operator's attention diverted?   
15. Are proper signals being used at all times?   
16. Do the operations ensure that side loading is prohibited?   
17. Are personnel prevented from riding on a load?   
18. Are start and stop motions in a smooth fluid motion (no sudden acceleration 

or deceleration)? 
  

19. If the load is to be suspended and left unattended, have prior planning and 
written procedures been completed? 

  

20. If operating near electric power lines, are the rules and guidelines 
understood and adhered to? 

  

21. Is the lift a critical lift?   
22. If so, are all regulations understood and check-off sheets initialed and 

signed off? 
  

23. Is the operator qualified to operate crane?  Viewed documentation?   
Contractor: 
 

Subcontractor: 

Location: Date: 
Notes: 
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            WEIGHT HANDLING EQUIPMENT ACCIDENT REPORT                                                         Report Date: 
From:                                                                                                           To:  Navy Crane Center, NORTHNAVFACENGCOM 
                                                                                                                           10 Industrial Hwy; MS #82 
                                                                                                                           Lester, PA 19113-2090 
                                                                                                                           FAX (610) 595-0748   
UIC: 
Activity: Report No: 
Crane No: Cat: Accident Date Time:     hrs 
SPS:            GPS: Crane Type: Crane Manufacturer: 
Location: Weather: 
Crane Capacity: Hook Capacity: Weight of Load on Hook: 
NAVSAFECEN Reportable     YES  NO  Damage Cost Estimate                                     Only if>$10,000 
 

Accident Type: 
  

 

Personal Injury  
 

Overload   

Derail  
 

Damaged Rigging Gear 
 
  

 

Load Collision  
 

Two Blocked  
 

Dropped Load  
 

Damaged Crane 
 
  

 

Crane Collision  
 

Damaged Load  
 

Other  
 
 

                 Specify 
  
 

Cause of Accident: 
  

 

Improper Operation  
 

Equipment Failure  
 

Inadequate Visibility  
  

  
 

Improper Rigging  
 

Switch Alignment  
 

Inadequate Communication  
 
  

 

Track Condition  
 

Procedural Failure  
 

Other                            Specify 
  
 

Chargeable To: 
    

 

Track Walker    
 

Rigger   
 

Operator 
 
    

 

Maintenance    
 

Management/Supervision   
 

Other                            Specify 
  
 

Crane Function 
    

 

Travel    
 

Hoist   
 

Rotate   
 

Luffing   
 

Lower   
 

Telescoping 
  

Is this accident indicative of a recurring problem?   Yes   No 
   

     If Yes, list Accident Report Nos.:  
    
ATTACH CONPLETE AND CONCISE SITUATION SESCRIPTION AND CORRECTIVE /PRECENTIVE 
ACTIONS TAKEN AS ENCLOSURE (1).  Includes probable cause and contributing factors.  Assess damages 
And define responsibility.  For equipment malfunction or failure include specific description of the  
Component and the resulting effect or problem  caused by the malfunction or failure.  List Corrective/ 
Preventive Actions assigned and responsible codes 

Preparer's Signature 
  

Code Date 

CONCURRENCES (Include Signature, Code, and date) 
 
 

 

 
 

 

 
 

 

CERTIFIYING OFFICIAL       
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WEIGHT HANDLING EQUIPMENT ACCIDENT REPORT INSTRUCTIONS 

 
Block 1 - Report Date:   The date the accident report is completed. 
 
Block 2 – From:  The naval activity that owns the crane and UIC number. 
 
Block 3 – Activity:  The naval activity where the accident took place. 
 
Block 4 – Report No.:  The activity assigned accident number (e.g., 95-001). 
 
Block 5 – Crane No.:  The activity assigned crane number (e.g., PC-5). 
 
Block 6 – Category:  Identify category of crane (i.e., 1,2,or 3). 
 
Block 7 – Accident Date:  The date the accident occurred (month/day/year). 
 
Block 8 – Time:  The time (24 hour clock) the accident occurred (e.g., 1300). 
 
Block 9 – Category of Service:  Special purpose service (SPS) or general purpose service (GPS). 
 
Block 10 – Crane Type:  The type of crane involved in the accident (e.g., mobile, bridge). 
 
Block 11 – Crane Manufacturer:  The manufacturer of the crane (e.g., Dravo, Grove, P&H).  
 
Block 12 – Location:  The detailed location where the accident took place (e.g., building 213, dry dock 5). 
 
Block 13 – Weather:  The weather conditions at time of accident (e.g., wind, rain, cold). 

 
 Block 14 – Crane Capacity:  The certified capacity of the crane (e.g., 60 tons). 
 
 Block 15 – Hook Capacity:  The capacity of the hook involved in the accident at the maximum radius of the 
operation. 
 
 Block 16 – Weight of Load on Hook:  If applicable, the weight of the load on the hook. 
 
 Block 17 – NAVSAFECEN Reportable:  Check yes or no.  See OPNAVINST 5100.23 for more information. 
 
 Block 18 – Dmg Cost Estimate:  Estimate total cost of damage resulting from the accident if greater than 
(>)$10,000. 
 
 Block 19 – Accident Type:  Check all that apply. 
 
 Block 20 – Cause of Accident:  Check all that apply. 
 
 Block 21 – Chargeable to:  Check all that apply. 
 
 Block 22 – Crane Function:  Check the function(s) in operation at time of  accident.  Check all that apply. 
 
 Block 23 – Is this a recurring problem?:  Check yes or no.  Identify any other similar accidents. 
 
 Block 24 – Situation Description/Corrective Actions:  Self-explanatory.  
 
 Block 25 – Concurrence:  Signatures of activity personnel verifying the accident report. 
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DIVISION 2 
 

SITE WORK 
 

SECTION 02220 
 

SITE DEMOLITION 
 
 
PART 1 - GENERAL 
 
 1.1  REFERENCES:  The following publications listed below form a 
part of this specification to the extent referenced.  The 
publications are referred to in the text by the basic designation 
only. 
 
 1.1.1  Department of Defense Japan Environmental Governing 
Standard issued by Headquarters, U.S. Forces Japan,(JEGS), October 
2001, Version 1.1(Revised: June 2002).  
 
 1.2  SUBMITTALS:  Submit the following in accordance with Section 
01330, "Submittal Procedures." 
 
 1.2.1  SD-08, Statements:  
 
  a.  Demolition Plan:  Submit proposed demolition and removal 
procedures to the Contracting Officer for approval before work is 
started.   
 
 1.2.2  SD-13, Certificates: 
 
  a.  Disposal manifest 
 
 1.2.3  SD-18, Records:  Submit waste identification documentation 
in accordance with JEGS and GOJ. 
 
  a.  Waste identification documentation 
 
 1.3  GENERAL REQUIREMENTS:  Do not begin demolition until 
authorization is received from the Contracting Officer.  Remove 
rubbish and debris from the project site; do not allow accumulations 
around the work area.  Store materials that cannot be removed daily 
in areas specified by the Contracting Officer.  
 
 1.4  REGULATORY AND SAFETY REQUIREMENTS:  Comply with federal, 
GOJ, prefectural, local, and Japan Environmental Governing Standards 
(JEGS) regarding hauling and disposal regulations.  
 
 1.5  DUST AND DEBRIS CONTROL:  Prevent the spread of dust and 
debris to occupied portions of the work site and avoid the creation 



 
42-03-0178 
02220-2 

of a nuisance or hazard in the surrounding area.  Do not use water 
if it results in hazardous or objectionable conditions such as, but 
not limited to, ice, flooding, or pollution.  Vacuum and dust the 
work area daily.  
 
 1.6  PROTECTION: 
 
 1.6.1  Traffic Control Signs:  Where pedestrian and driver safety 
is endangered in the area of removal work, use traffic barricades 
with flashing lights.  Notify the Contracting Officer prior to 
beginning such work. 
 
 1.6.2  Existing Work:  Protect existing work which is to remain in 
place, be reused, or remain the property of the Government.  Repair 
items which are to remain and which are damaged during performance 
of the work to their original condition, or replace with new.  Do 
not overload structural elements.  Provide new supports and 
reinforcement for existing construction weakened by demolition or 
removal work.  Repairs, reinforcement, or structural replacement 
shall have Contracting Officer approval. 
 
 1.6.3  Weather Protection:  For portions of the building to 
remain, protect building interior and materials and equipment from 
the weather at all times.   
 
 1.6.4  Facilities:  Protect electrical and mechanical services and 
utilities.  Where removal of existing utilities and pavement is 
specified or indicated, provide approved barricades, temporary 
covering of exposed areas, and temporary services or connections for 
electrical and mechanical utilities. 
 
 1.7  BURNING:  Burning will not be permitted.   
 
 1.8  RELOCATIONS:  Perform the removal and reinstallation of 
relocated items as indicated with workmen skilled in the trades 
involved.  Repair items to be relocated which are damaged or replace 
damaged items with new undamaged items as approved by the 
Contracting Officer.  
 
 
 
PART  2 - PRODUCTS 
 
  Not used. 
 
 
 
PART  3 - EXECUTION 
 
 3.1  EXISTING FACILITIES TO BE REMOVED:  As indicated on drawing. 
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 3.1.1  Removal and Disposal of Existing Lead-based Paint(LBP):  
Existing paint material on wood and galvanized steel surface contains 
LBP.  Handling of existing LBP shall be as specified in Section 13283, 
“Removal and Disposal of Lead-containing Paint”. 
 
 3.2  DISPOSITION OF MATERIAL: 
 
 3.2.1  Title to Materials:  Except where specified, all materials 
and equipment removed shall become the property of the Contractor 
and shall be removed from Government property.  Title to materials 
resulting from demolition, and materials and equipment to be 
removed, is vested in the Contractor upon approval by the 
Contracting Officer of the Contractor's demolition and removal 
procedures, and authorization by the Contracting Officer to begin 
demolition.  The Government will not be responsible for the 
condition or loss of, or damage to, such property after notice to 
proceed.  Materials and equipment shall not be viewed by prospective 
purchasers or sold on the site. 
 
 3.3  CLEANUP: 
 
 3.3.1  Debris and Rubbish:  Remove and transport debris and 
rubbish in a manner that will prevent spillage on pavements, streets 
or adjacent areas.  
 
 

*** END OF SECTION *** 
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DIVISION 6 
 

WOOD AND PLASTICS 
 

SECTION 06200 
 

ROUGH AND FINISH CARPENTRY 
 
 
PART 1 - GENERAL 
 
 1.1  REFERENCES:  The publications listed below form a part of this 
specification to the extent referenced. The publications are referred 
to in the text by the designation only. 
 
 1.1.1  Japanese Architectural Standards Specification: 
 
  JASS 11-68  Carpentry 
 
 1.1.2  Japanese Agricultural Standards (JAS) Association 
Publications: 
 
  SL-86  Sawn Lumber 
  OP-86  Ordinary Plywood 
 
 1.2  DELIVERY AND STORAGE:  In accordance with JASS 11.  
 
 1.3  GRADING AND MARKING: 
 
 1.3.1  Lumber:  Identify each piece or each bundle of lumber, 
millwork, and trim by the grade mark of a recognized association or 
independent inspection agency that is certified by the Minister of 
Japanese Agriculture, Forestry, and Fishery to grade the species. 
 
 1.3.2  Plywood:  Mark each sheet with the mark of a recognized 
association or independent inspection agency that maintains continuing 
control over the quality of the plywood.   
 
 1.4  SIZES AND SURFACING:  Lumber shall be surfaced four sides.  
Size references, unless otherwise specified, are nominal sizes, and 
actual sizes shall be within manufacturing tolerances allowed by the 
standard under which the product is produced.   
 
 1.5  MOISTURE CONTENT OF WOOD PRODUCT:  Air-dry or kiln-dry lumber.  
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PART 2 - PRODUCTS: 
 
 2.1  MATERIALS:  Materials not otherwise specified herein shall 
conform to JASS 11. 
 
 2.1.1  Lumber and Wood:  JAS "Sawn Lumber," Class No.1, as indicated 
on drawing. 
 
 2.1.1.1  Window Trim:  Japanese Cryptomeria(Sugi). 
 
 2.1.2  Plywood:  JAS "Ordinary Plywood", Type 1-Rui, as indicated on 
drawing. 
 
 
 
PART 3 - EXECUTION 
 
 3.1  WORKMANSHIP:  In accordance with JASS 11 and the each 
manufacturer’s instruction. 
 
 

*** END OF SECTION ***
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DIVISION 7 
 

THERMAL AND MOISTURE PROTECTION 
 

SECTION 07311 
 

ASPHALT SHINGLES 
 

PART 1 - GENERAL 
 
 1.1  REFERENCES:  The publications listed below form a part of this 
specification to the extent referenced.  The publications are referred 
to in the text by the basic designation only. 
 
 1.1.1  Japanese Industrial Standards (JIS): 
 
  A 6005-91  Asphalt Roofing Felts   
  A 5423-95  Decorated Cement Shingles for Dwelling Roofs 
 
 1.1.2  Japanese Architectural Standards Specification: 
 
  JASS 12-90  Roof Coverings 
 
 1.2  SUBMITTALS:  Submit the following items as specified in Section 
01330, “Submittal Procedures”. 
 
 1.2.1  SD-02, Manufacturer’s Catalog Data: 
 
  a.  Asphalt shingle 
 
 1.3  DELIVERY, STORAGE, AND HANDLING:  In accordance with JASS 12.  
 
 1.4  WARRANTY:   
 
 1.4.1  Manufacture’s Warranty:  Furnish the asphalt shingle 
manufacture’s standard 10-year warranty for the asphalt shingle.  The 
warranty shall run directory to the Government. 
 
 1.4.2  Contractor’s Warranty:  The Contractor shall warrant for 5-
year that the asphalt shingle roofing system, as installed, is free 
from defects in workmanship.  When repairs due to defective 
workmanship are required during the Contractor’s warranty period, the 
Contractor shall make such repairs within 72 hours of notification.  
When repairs are not performed within the specified time, emergency 
repairs performed by others will no void the warranty. 
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PART 2 - PRODUCTS 
 
 2.1  MATERIALS: 
 
 2.1.1  Asphalt Shingle:  JIS A 5423, as indicated on drawing. 
 
 2.1.2  Asphalt Roofing:  JIS A 6005, Type 940.  
 
 
 
PART 3 - EXECUTION 
 
 3.1  INSTALLATION:  In accordance with JASS 12 and the each 
manufacturer's approved installation instructions. 
 
 

*** END OF SECTION *** 
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SECTION 07600 
 

GUTTER AND DOWNSPOUT 
 
 
PART 1 - GENERAL 
 
 1.1  REFERENCES:  The publications listed below form a part of this 
specification to the extent referenced.  The publications are referred 
to in the text by the basic designation only. 
 
 1.1.1  Japanese Industrial Standards (JIS): 
 
  K 6741-99   Unplasticized Polyvinyl Chloride (PVC) Pipes 
  G 3302-94  Hot-dip Zinc-coated Steel Sheets and Coils  
 
 1.1.2  Japanese Architectural Standards Specification: 
 
  JASS 12-90  Roof Coverings 
 
 1.2  SUBMITTALS:  Submit the following items as specified in Section 
01330, “Submittal Procedures”. 
 
 1.2.1  SD-02, Manufacturer’s Catalog Data: 
 
  a.  Gutter and Downspout 
 
 1.2.2  SD-15, Color Selection Sample: 
 
  a.  Gutter and Downspout 
 
 1.3  DELIVERY, STORAGE, AND HANDLING:  In accordance with JASS 12. 
 
 
 
PART 2 - PRODUCTS 
 
 2.1  MATERIALS: 
 
 2.1.1  Gutter:  Colored type polyvinyl chloride(PVC) gutter, as 
indicated on drawing.   
 
 2.1.2  Downspout:  JIS A 6741, Type VU, colored type, as indicated 
on drawing.   
 
 2.1.3  Hanger and Leader Strap:  Galvanized steel(GS), JIS G 3302.  



 
 

42-03-0178 
07600-2 

 
 
 
 
PART 3 - EXECUTION 
 
 3.1  WORK PROCEDURE:  In accordance with JASS 12 and the each 
manufacturer’s instruction. 
 
 

*** END OF SECTION *** 
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SECTION 07920 
 

SEALANT 
 
 
PART 1 - GENERAL 
 
 1.1  REFERENCES:  The publications listed below form a part of this 
specification to the extent referenced.  The publications are referred 
to in the text by the basic designation only. 
 
 1.1.1  Japanese Architectural Standards Specification: 
 
  JASS 8-00  Waterproofing and Sealing 
 
 1.1.2  Japanese Industrial Standard (JIS): 
 
  A 5758-97  Sealants for Sealing and Glazing in Buildings  
 
 1.2  ENVIRONMENTAL CONDITIONS:  In accordance with JASS 8.  
 
 1.3  DELIVERY AND STORAGE:  In accordance with JASS 8.  
 
 
 
PART 2 - PRODUCTS 
 
 2.1  MATERIALS: 
 
 2.1.1  Sealant:  JIS A 5758, Type PU 
 
 2.1.2  Primer:  Provide a nonstaining, quick-drying type of 
consistency in accordance with the sealant manufacturer for the 
particular application. 
 
 2.1.3  Bond Breaker:  Provide the type and consistency in accordance 
with the sealant manufacturer for the particular application. 
 
 2.1.4  Backstops:  Provide glass fiber roving or neoprene, butyl, 
polyurethane, or polyethylene foams free from oil or other staining 
elements in accordance with the sealant manufacturer.  Backstop 
material shall be compatible with sealant. 
 
 2.1.5  Cleaning Solvents:  Provide type(s) in accordance with the 
sealant manufacturer. 
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PART 3 - EXECUTION 
 
 3.1  WORK PROCEDURE:  In accordance with JASS 8 and the each 
manufacturer’s instruction. 
 
 

*** END OF SECTION  *** 
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DIVISION 9 
 

FINISHES 
 

SECTION 09250 
 

CEMENT BOARD SIDING 
 
 
PART 1 - GENERAL 
 
 1.1  REFERENCES:  The publications listed below form a part of this 
specification to the extent referenced.  The publications are referred 
to in the text by the basic designation only. 
 
 1.1.1  Japanese Industrial Standards (JIS): 
 
  A 5422-02  Fiber Reinforced Cement Siding 
  A 6005-91  Asphalt Roofing Felts   
  G 4305-99  Cold Rolled Stainless Steel Plates, Sheets and  
      Strip  
  G 3302-98  Hot-dip Zinc-coated Steel Sheets and Coils  
 
 1.2  SUBMITTALS:  Submit the following items as specified in Section 
01330, “Submittal Procedures”. 
 
 1.2.1  SD-02, Manufacturer’s Catalog Data: 
 
  a.  Sidling panel 
 
 1.2.2  SD-15, Color Selection Sample: 
 
  a.  Sidling panel 
 
 1.3  DELIVERY, HANDLING, AND STORAGE:  In accordance with the siding 
panel manufacturer. 
 
 
 
PART 2 - PRODUCTS 
 
 2.1  MATERIALS: 
 
 2.1.1  Siding Panel:  Pre-coated, decorative wooden pattern fiber 
reinforced cement board siding, JIS A 5422, Type-D, with colored 
stainless steel(SST, JIS G 4305, SUS 304) screw nail, metal joiner, 



 
 

42-03-0178  
09250-2 

sealant, and relate items, as indicated on drawing.  Siding to be 
installed over the canopy roof and lean-to roof shall be detachable 
for the future siding maintenance. 
 
 2.1.2  Asphalt Felt:  JIS A 6005, Type 430. 
 
 2.1.3  Flashing:  Galvanized steel(JIS G 3302). 
 
 
 
PART 3 - EXECUTION 
 
 3.1  APPLICATION:  In accordance with the each manufacturer’s 
instruction. 
 
 

*** END OF SECTION ***
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SECTION 09900 
 

PAINTS AND COATINGS 
 
 
PART 1 - GENERAL 
 
 1.1  REFERENCES:  The publications listed below form a part of this 
specification to the extent referenced.  The publications are referred 
to in the text by the basic designation only. 
 
 1.1.1  Steel Structures Painting Council (SSPC) Specifications: 
 
  SSPC-SP 1-82 Solvent Cleaning 
 
 1.1.2  Japan Paint Manufacturer’s Association (JPMA) Publication: 
 
  2001 A  Paint Color Samples 
 
 1.1.3  Japanese Architectural Standard Specification: 
 
  JASS 18-98  Paint Work 
 
 1.1.4  Japanese Industrial Standards (JIS): 
 
  K 5516-03  Ready Mixed Paint (Synthetic Resin Type)  
  K 5582-03  Vinyl Chloride Resin Enamel 
  K 5583-03  Vinyl Chloride Resin Primer 
  K 5629-02  Calcium Plumbate Anticorrosive Paint 
 
 1.1.5  Code of Federal Regulations (CFR): 
 
  29 CFR 1910.1000  Air Contaminants 
 
 1.2  SUBMITTALS:  Submit the following items as specified in Section 
01330, “Submittal Procedures”. 
 
 1.2.1  SD-13, Certificates: 
 
  a.  Manufacturer's Material Safety Data Sheets(MSDS):  Submit for 
coatings, solvents, and other potentially hazardous materials, as 
defined in the Japanese Labor, Safety and Sanitation Law; and Japanese 
Regulation of Organic Solvent Toxication Prevention. 
 
 1.3  QUALITY ASSURANCE: 
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 1.3.1  Qualification of Airless Spray Applicators:  Shall have 
experiences of application of paint by airless spray at a minimum of 
two other sites at past. 
 
 1.3.2  Field Samples and Tests:  The Government will take one-pint 
samples of paint at random from the products delivered to the job site 
and test them to verify that the products either conform to the 
referenced specifications or the approved substitution.  Products 
which do not conform shall be removed from the job site and replaced 
with new products that conform to the referenced specification or the 
approved substitution. 
 
 1.4  REGULATORY REQUIREMENTS: 
 
 1.4.1  Environmental Protection:  In addition to requirements 
specified elsewhere for environmental protection, the Contractor shall 
provide coating materials that conform to the restrictions of the 
Japanese Air Pollution Control Act regional jurisdiction.  Notify the 
Contracting Officer of any paint specified herein which fails to 
conform to the Air Quality Management District Rules for the location 
of the project.  In localities where the specified coating or paint is 
prohibited, the Contracting Officer may direct the substitution of the 
acceptable coating systems. 
 
 1.4.2  Lead Content:  Do not use coatings having a lead content over 
0.06 percent by weight of nonvolatile content. 
 
 1.4.3  Chromate Content:  Do not use coatings containing zinc-
chromate or strontium-chromate. 
 
 1.4.4  Asbestos Content:  Materials shall not contain asbestos. 
 
 1.4.5  Mercury Content:  Materials shall not contain mercury or 
mercury compounds. 
 
 1.4.6  Toluene and Crystalline Silica:  Materials shall be low 
toluene and crystalline silica free. 
 
 1.5  DELIVERY AND STORAGE:  Deliver materials in sealed, labeled 
containers bearing the manufacturer's name, brand designation, 
specification number, batch number, color, and date of manufacture.  
Restrict storage and mixing of materials to locations designated by 
the Contracting Officer. 
 
 1.6  SAFETY METHODS:  Apply coating materials using safety methods 
and equipment in accordance with the following:  
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 1.6.1  Safety Methods Used During Coating Application:  Comply with 
the requirements of SSPC-PA Guide 3. 
 
 1.6.2  Toxic Materials:  To protect personnel from overexposure to 
toxic materials, conform to the most stringent guidance of: 
 
  a.  The chemical manufacturer when using mineral spirits, or other 
chemicals.  Use impermeable gloves, chemical goggles or faceshield, 
and other recommended protective clothing and equipment to avoid 
exposure of skin, eyes, and respiratory system.  Conduct work in a 
manner to minimize exposure of building occupants and the general 
public. 
 
  b.  29 CFR 1910.1000. 
 
  c.  The Japanese Labor, Safety, and Sanitation Law. 
 
  d.  Japanese Regulation of Organic Solvent Toxication Prevention 
 
  e.  Manufacturer's Material Safety Data Sheets (MSDS). 
 
 1.7  ENVIRONMENTAL CONDITIONS:  In accordance with JASS 18.  
 
 1.8  COLOR SELECTION:  Colors of finish coats shall be as indicated 
or specified.  Where not indicated or specified, colors and type of 
paint (such as gloss, semi-gloss, etc.) shall be selected by the 
Contracting Officer from color samples of JPMA. 
 
 
 
PART 2 - PRODUCTS 
 
 2.1  MATERIALS:   
 
 2.1.1  Anticorrosive Paint:  JIS K 5629. 
 
 2.1.2  Ready Mixed Paint(Synthetic Resin Type):  JIS K 5516, Type 1. 
 
 2.1.3  Vinyl Chloride Resin Enamel:  JIS K 5582. 
 
 2.1.4  Vinyl Chloride Resin Primer:  JIS K 5583. 
 
 
 
PART 3 - EXECUTION 
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 3.1  PROTECTION OF AREAS AND SPACES:  Prior to surface preparation 
and coating applications, remove, mask, or otherwise protect, 
hardware, hardware accessories, machined surfaces, public and private 
property, and other such items not to be coated that are in contact 
with surfaces to be coated.  Following completion of painting, workmen 
skilled in the trades involved shall reinstall removed items.  Restore 
surfaces contaminated by coating materials, to original condition and 
repair damaged items. 
 
 3.2  SURFACE PREPARATION:  Before application of painting, remove 
dirt, splinters, loose particles, grease, oil, disintegrated coatings, 
and other substances deleterious to coating performance and repair 
surface for coating preparation in accordance with JASS 18, unless 
otherwise specified hereinafter.  
 
 3.2.1  New Galvanized Steel(GS) Surface:  Solvent clean in accordance 
with SSPC-SP 1 to remove oil and grease.   
 
 3.2.2  New and Existing Wood Surface:  Remove dust and other 
deleterious substances using with brush, lightly sand to roughen the 
entire area using with sand paper, and perform cosmetic repair of minor 
defects, in accordance with JASS 18, Para 5.3, “Surface Preparation”, 
Type 2.  Existing paint on wood surface contains lead.  Handling of LBP 
which is encountered during surface preparation shall conform to 
Section 13283, “Removal and Disposal of Lead-containing Paint”.  
 
 3.2.3  Existing Polyvinyl Chloride(PVC) Surface:  Solvent clean in 
accordance with the coating manufacturer. 
 
 3.3  APPLICATION: 
 
 3.3.1  GS Surface:  Apply anticorrosive paint, JIS K 5629, in the 
rate of 0.10 kg/m², and two coats of top coat, synthetic resin type 
ready mixed paint, JIS K 5516, in the rate of 0.08 kg/m² per one coat 
in accordance with JASS 18, Para 3.4, “Synthetic Resin Type Ready Mixed 
Paint”, Type B. 
 
 3.3.2  Wood Surface:  Apply one coat of under coat, in the rate of 
0.10 kg/m², and two coats of top coat, synthetic resin type ready mixed 
paint, JIS K 5516, in the rate of 0.08 kg/m² per one coat, in 
accordance with JASS 18, Para 5.10, “Synthetic Resin Type Ready Mixed 
Paint”, Type B. 
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 3.3.3  PVC Surface:  Apply primer, JIS K 5583, in accordance with 
the coating manufacturer, and two coats of vinyl chloride resin enamel 
type paint, JIS K 5582, in the rate of 0.12 kg/m² per one coat. 
 
 3.4  INSPECTION AND ACCEPTANCE:  In addition to meeting the 
previously specified requirements, demonstrate the mobility of moving 
components, including but not limited to swinging and sliding doors, 
cabinets, and windows with operable sash, for inspection by the 
Contracting Officer.  Perform this demonstration after appropriate 
curing and drying times of the coatings have elapsed and prior to 
invoicing for final payment. 
 
 

*** END OF SECTION *** 
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DIVISION 13 
 

SPECIAL CONSTRUCTION 
 

SECTION 13283 
 

REMOVAL AND DISPOSAL OF LEAD-CONTAINING PAINT 
 
 
PART 1 GENERAL  
 
 1.1  REFERENCES:  The publications listed below form a part of this 
specification to the extent referenced.  The publications are referred 
within the text by the basic designation only.   
 
 1.1.1  American National Standards Institute (ANSI): 
 
  ANSI Z88.2  (1992) Respiratory Protection 
 
 1.1.2  Code of Federal Regulations (CFR):  
 
  29 CFR 1926.21   Safety Training and Education  
  29 CFR 1926.55   Gases, Vapors, Fumes, Dusts, and Mists  
  29 CFR 1926.59   Hazard Communication  
  29 CFR 1926.62   Lead Exposure in Construction  
  29 CFR 1926.65   Hazardous Waste Operations and Emergency  
       Response  
  29 CFR 1910.134  Respiratory Protection  
  40 CFR 745   Lead; Requirements for Lead-Based Paint  
       Activities 
  49 CFR 172   Hazardous Materials, Tables, and Hazardous  
       Materials Communications Regulations 
  49 CFR 178   Shipping Container Specification 
 
 1.1.3  Underwriters Laboratories Inc. (UL): 
 
  UL 586   (1990) High-Efficiency, Particulate, Air  
      Filter Units  
 
 1.1.4  DOD Japan Environmental Governing Standards (JEGS), 
accomplished by US Forces Japan, American Embassy, and Japanese 
Government Agencies, October 2001, Version 1.1(Revised: June 2002).  
 
 1.2  DEFINITIONS:   
 
 1.2.1  Lead:  Metallic lead, inorganic lead compounds, and organic 
lead soaps.   
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 1.2.2  Lead Based Paint (LBP):  Paint or other surface coating that 
contains lead in excess of 1.0 milligrams per centimeter squared or 
0.5 percent by weight. 
 
 1.2.3  Competent Person (CP):  As used in this section, refers to a 
person employed by the Contractor who is trained in the recognition 
and control of lead hazards in accordance with Environmental 
Protection Agency(EPA).  
 
 1.2.4  High Efficiency Particulate Air (HEPA) Filter Equipment:  
HEPA filtered vacuuming equipment with a UL 586 filter system capable 
of collecting and retaining lead-contaminated paint dust.  A high 
efficiency particulate filter means 99.97 percent efficient against 
0.3 micron or larger size particles.   
 
 1.2.5  Lead Control Area :  An enclosed area or structure, 
constructed as a temporary containment equipped with HEPA filtered 
local exhaust, which prevents the spread of lead dust, paint chips, or 
debris existing as a condition of lead based paint removal operations. 
The lead control area is also isolated by physical boundaries to 
prevent unauthorized entry of personnel.   
 
 1.3  QUALITY ASSURANCE:   
 
 1.3.1  Medical Examinations:  Before exposure to lead-contaminated 
dust, provide workers with a comprehensive medical examination as 
required by 29 CFR 1926.62 and 29 CFR 1910.134.  The examination will 
not be required if adequate records show that employees have been 
examined as required by 29 CFR 1926.62 within the last year.   
 
 1.3.1.1  Medical Records:  Maintain complete and accurate medical 
records of employees for a period of at least 30 years or for the 
duration of employment plus 30 years, whichever is longer.   
 
 1.3.1.2  Medical Surveillance:  Provide medical surveillance to all 
personnel exposed to lead as indicated in 29 CFR 1926.62.   
 
 1.3.2  Competent Person (CP) Responsibilities:  
 
  a.  Certify training as meeting all federal, and local 
requirements  
 
  b.  Review and approve lead based paint removal plan for 
conformance to the applicable referenced standards.  
 
  c.  Continuously inspect lead based paint removal work for 
conformance with the approved plan.  
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  d.  Ensure work is performed in strict accordance with 
specifications at all times.  
 
  e.  Control work to prevent hazardous exposure to human beings and 
to the environment at all times.  
 
  f.  Certify the conditions of the work as called for elsewhere in 
this specification.   
 
 1.3.3  Training:  Train each employee performing paint removal, 
disposal, and air sampling operations prior to the time of initial job 
assignment and annually thereafter, in accordance with 29 CFR 1926.21, 
29 CFR 1926.62, and local regulations.   
 
 1.3.3.1  Training Certification:  Submit a certificate for each 
employee, signed and dated by the training source approved by EPA, 
stating that the employee has received the required lead training.   
 
 1.3.4  Respiratory Protection Program:  
 
  a.  Furnish each employee required to wear a negative pressure 
respirator or other appropriate type with a respirator fit test at the 
time of initial fitting and at least every one(1) year thereafter as 
required by 29 CFR 1926.62.  
 
  b.  Establish and implement a respiratory protection program as 
required by ANSI Z88.2, 29 CFR 1910.134, 29 CFR 1926.62, and 29 CFR 
1926.55.   
 
 1.3.5  Hazard Communication Program:  Establish and implement a 
Hazard Communication Program as required by 29 CFR 1926.59.   
 
 1.3.6  Hazardous Waste Management: The Hazardous Waste Management 
Plan shall comply with applicable requirements of federal, and local 
hazardous waste regulations and address:  
 
  a.  Identification and classification of hazardous wastes 
associated with the work.  
 
  b.  Estimated quantities of wastes to be generated and disposed 
of.  
 
  c.  Names and qualifications of each contractor that will be 
transporting, storing, treating, and disposing of the wastes.  Include 
the facility location and a 24-hour point of contact.  Furnish two(2) 
copies of local hazardous waste permit applications.  
 
  d.  Names and qualifications (experience and training) of 
personnel who will be working on-site with hazardous wastes.  
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  e.  List of waste handling equipment to be used in performing the 
work, to include cleaning, volume reduction, and transport equipment.  
 
  f.  Spill prevention, containment, and cleanup contingency 
measures including a health and safety plan to be implemented in 
accordance with 29 CFR 1926.65.  
 
  g.  Work plan and schedule for waste containment, removal and 
disposal.  Wastes shall be cleaned up and containerized daily.  
 
  h.  Cost for hazardous waste disposal according to this plan.   
 
 1.3.7  Safety and Health Compliance:  In addition to the detailed 
requirements of this specification, comply with laws, ordinances, 
rules, and regulations of federal, and local authorities regarding 
removing, handling, storing, transporting, and disposing of lead waste 
materials.  Comply with the applicable requirements of the current 
issue of 29 CFR 1926.62.  Submit matters regarding interpretation of 
standards to the Contracting Officer for resolution before starting 
work.  Where specification requirements and the referenced documents 
vary, the most stringent requirement shall apply.   
 
 1.3.8  Pre-Construction Conference:  Along with the CP, meet with 
the Contracting Officer to discuss in detail the hazardous waste 
management plan and the lead based paint removal plan, including work 
procedures and precautions for the removal plan.   
 
 1.4  DESCRIPTION OF WORK:  Existing paint on wood framing to be 
repainted, and door and window frame, galvanized steel(GS) flashing to 
be removed contains lead.  Handling of the lead-based paint shall be 
as specified hereinafter. 
 
 1.5  SUBMITTALS:  Submit the following in accordance with Section 
01330, "Submittal Procedures".   
 
 1.5.1  SD-02, Manufacturer's Catalog Data:  
 
  a.  Vacuum filters  
  b.  Respirators   
 
 1.5.2  SD-08, Statements:  
 
  a.  Qualifications of CP  
  b.  Lead based paint removal plan including CP approval  
     (signature, date, and certification number)  
  c.  Rental equipment notification  
  d.  Respiratory protection program  
  e.  Hazard communication program  
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  f.  Hazardous waste management plan   
  g.  Environmental Protection Agency(EPA) approved hazardous waste 
treatment or disposal facility for lead disposal  
 
 1.5.2.1  Qualifications of CP:  Submit name, address, and telephone 
number of the CP selected to perform responsibilities specified in 
paragraph titled "Competent Person (CP) Responsibilities."  Provide 
previous experience of the CP.  Submit proper documentation that the 
CP is trained and licensed in accordance with EPA.  
 
 1.5.2.2  Lead Based Paint Removal Plan (LBPRP):  Submit a detailed 
job-specific plan of the work procedures to be used in the removal of 
LBP.  The plan shall include a sketch showing the location, size, and 
details of lead control areas.  Include in the plan, eating, drinking, 
smoking and sanitary procedures, interface of trades, sequencing of 
lead related work, collected paint debris disposal plan, respirators, 
personal protective equipment, and a detailed description of the 
method of containment of the operation to ensure that airborne lead 
concentrations of 30 micrograms per cubic meter of air and baseline 
lead dust concentrations are not reached or exceeded outside of the 
lead control area.   
 
 1.5.3  SD-13, Certificates:  
 
  a.  Vacuum filters   
 
 1.5.4  SD-18, Records:  
 
  a.  Completed and signed hazardous waste manifest from treatment  
     or disposal facility  
  b.  Certification of medical examinations  
  c.  Employee training certification  
 
 1.6  REMOVAL:   
 
 1.6.1  Title to Materials:  Materials resulting from demolition 
work, except as specified otherwise, shall become the property of the 
Contractor and shall be disposed of in accordance with Section 02220, 
“Site Demolition,” except as specified herein.   
 
 1.7  EQUIPMENT:   
 
 1.7.1  Respirators:   
 
 1.7.1.1  Respirators:  Furnish appropriate respirators approved by 
the National Institute for Occupational Safety and Health (NIOSH) for 
use in atmospheres containing lead dust.  Respirators shall comply 
with the requirements of 29 CFR 1910.134.   
 



 

 
42-03-0178 
13283-6 

 1.7.2  Special Protective Clothing:  Furnish personnel who will be 
exposed to lead-contaminated dust with proper disposable protective 
whole body clothing, head covering, gloves, foot coverings, and 
faceshield or goggle as required by 29 CFR 1926.62.  Furnish proper 
disposable plastic or rubber gloves to protect hands.  Reduce the 
level of protection only after obtaining approval from the CP.   
 
 1.7.3  Rental Equipment Notification:  If rental equipment is to be 
used during lead based paint handling and disposal, notify the rental 
agency in writing concerning the intended use of the equipment.  
Furnish a copy of the written notification to the Contracting Officer.  
 
 1.7.4  Vacuum Filters:  UL 586 labeled HEPA filters.  
 
 1.7.5  Equipment for Government Personnel:  Furnish the Contracting 
Officer with two(2) complete sets of personal protective equipment 
(PPE) daily, as required herein, for entry into and inspection of the 
paint removal work within the lead controlled area.  Personal 
protective equipment shall include disposable whole body covering, 
including appropriate foot, head, and hand protection.  PPE shall 
remain the property of the Contractor.  Respiratory protection for the 
Contracting Officer will be provided by the Government.   
 
 
 
PART 2 - PRODUCTS  
 
  Not used. 
 
 
 
PART 3 - EXECUTION  
 
 3.1  PROTECTION:   
 
 3.1.1  Notification:  Notify the Contracting Officer 20 days prior 
to the start of any paint removal work.   
 
 3.1.2  Protection of Existing Work to Remain:  Perform LBP removal 
work without damage or contamination of adjacent areas.  Where 
existing work is damaged or contaminated, restore work to its original 
condition or better.   
 
 3.1.3  Lead Control Area Requirements:  Establish a lead control 
area where LBP removal operations will be performed with 3-m rope off 
area and provide warning sign.  Put down ground covering with vinyl 
sheet with edge inside the lead control area.  
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 3.1.3.1  Notification to the Building Residents:  Prior to the LBP 
removal work, the Contracting Officer will notify the building 
residents not to enter the control area. 
 
 3.1.4  Personnel Protection:  Personnel shall wear and use 
protective clothing and equipment as specified herein.  Eating, 
smoking, or drinking or application of cosmetics is not permitted in 
the lead control area.  No one will be permitted in the lead control 
area unless they have been appropriately trained and provided with 
protective equipment.   
 
 3.1.5  Warning Signs:  Provide warning signs at approaches to lead 
control areas.  Locate signs at such a distance that personnel may 
read the sign and take the necessary precautions before entering the 
area.  Signs shall comply with the requirements of 29 CFR 1926.62.   
 
 3.2  WORK PROCEDURES :  Perform removal of LBP in accordance with 
approved lead based paint removal plan.  Use procedures and equipment 
required to limit occupational and environmental exposure to lead when 
lead based paint is removed in accordance with 29 CFR 1926.62, except 
as specified herein.  Dispose of removed paint chips and associated 
waste in compliance with EPA, federal, and local requirements.   
 
 3.2.1  Personnel Exiting Procedures:  Whenever personnel exit the 
lead-controlled area, they shall perform the following procedures and 
shall not leave the work place wearing any clothing or equipment worn 
during the work day:  
 
  a.  Vacuum themselves off.  
 
  b.  Remove protective clothing in the decon area, place them in an 
approved impermeable disposal bag, and change to clean clothes.   
 
 3.2.2  Lead Based Paint Removal:   
 
 3.2.2.1  Wood Framing to be Repainted:  Remove loose and 
deteriorated LBP with hand tool as specified in Section 09900, “Paints 
and Coatings” and collect paint chips for disposal in accordance with 
EPA, and local requirements.  Take whatever precautions necessary to 
minimize damage to the underlying substrate.   
 
 3.2.2.2  Wood Door and Window Frame and GS Flashing:  Remove wood 
door and window frame and GS flashing and collect paint chips for 
disposal in accordance with EPA, and local requirements.   
 
 3.2.3  Cleanup and Disposal:   
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 3.2.3.1  Cleanup:  Maintain surfaces of the lead control area free 
of accumulations of paint chips and dust.  Restrict the spread of dust 
and debris; keep waste from being distributed over the work area.  Do 
not dry sweep or use compressed air to clean up the area.  At the end 
of each shift and when the paint removal operation has been completed, 
clean the area of visible lead paint contamination by vacuuming with a 
HEPA filtered vacuum cleaner, wet mopping the area and wet wiping the 
area as indicated by the CP.  Reclean areas showing dust or residual 
paint chips or debris.  After visible dust, chips and debris is 
removed, wet wipe and HEPA vacuum all surfaces in the work area.  If 
adjacent areas become contaminated at any time during the work, clean, 
visually inspect, and then wipe sample all contaminated areas.  The CP 
shall then certify in writing that the area has been cleaned of lead 
contamination before restarting work.   
 
 3.2.3.2  Certification:  The CP shall certify in writing that the 
respiratory protection used for the employees was adequate; the work 
procedures were performed in accordance with 29 CFR 1926.62 and 40 CFR 
745; and that there were no visible accumulations of lead based paint 
and dust left in the work site.  Do not remove the lead control area 
and warning signs prior to the Contracting Officer's acknowledgement 
of receipt of the CP certification.   
 
 3.2.3.3  Disposal:  
 
  a.  Collect lead-contaminated waste, scrap, debris, bags, 
containers, equipment, and lead-contaminated clothing which may 
produce airborne concentrations of lead particles.  Label the 
containers in accordance with 29 CFR 1926.62 and JEGS.  Dispose of 
lead-contaminated waste material at a local, prefectural, and GOJ 
environmental regulatory agencies-approved hazardous waste treatment, 
storage, or disposal facility off Government property.  
 
  b.  Store waste materials in U.S. Department of Transportation (49 
CFR 178) approved 208 liter (55 gallon) drums.  Properly label each 
drum to identify the type of waste (49 CFR 172) and the date the drum 
was filled.  The Contracting Officer or an authorized representative 
will assign an area for interim storage of waste-containing drums.  Do 
not store hazardous waste drums in interim storage longer than 90 
calendar days from the date affixed to each drum.  
 
  c.  Handle, store, transport, and dispose lead or lead-
contaminated waste in accordance with JEGS.  Comply with land disposal 
restriction notification requirements as required by JEGS.   
 
 3.2.4  Disposal Documentation:  Submit written evidence that the 
hazardous waste treatment, storage, or disposal facility (TSD) is 
approved for lead disposal by the local, prefectural, or GOJ 
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environmental regulatory agencies.  Submit one copy of the completed 
manifest, signed and dated by the initial transporter.   
 
 3.2.5  Payment for Hazardous Waste:  Payment for disposal of 
hazardous waste will not be made until a signed copy of the manifest 
from the treatment or disposal facility certifying the amount of lead-
containing materials delivered is returned and a copy is furnished to 
the Government.  
 
 

*** END OF SECTION *** 
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 DIVISION 16 
 
 ELECTRICAL 
 
 SECTION 16050 
 
 BASIC ELECTRICAL MATERIALS AND METHODS 
 
 
PART 1 - GENERAL  
 
 1.1  REFERENCES:  The publications listed below form a part of this 
specification to the extent referenced.  The publications are 
referred to in the text by the basic designation only.   
 
 1.1.1  American National Standards Institute (ANSI):  
 
  ANSI C2  2002 National Electrical Safety Code  
 
 1.1.2  Institute of Electrical and Electronics Engineers (IEEE):  
 
  IEEE 100  1996 Dictionary of Electrical and Electronics 

Terms 
 
 1.1.3  National Electrical Manufacturers Association (NEMA):  
 
  NEMA ICS 6 1996 Enclosures for Industrial Controls and 

Systems 
 
 1.1.4  National Fire Protection Association (NFPA):  
 
  NFPA 70  2002 National Electrical Code  
 
 1.2  RELATED REQUIREMENTS:  This section applies to all sections of 
Division 16, "Electrical," of this project specification unless 
specified otherwise in the individual sections.   
 
 1.3  DEFINITIONS:   
 
  a. Unless otherwise specified or indicated, electrical and 

electronics terms used in these specifications, and on the 
drawings, shall be as defined in IEEE 100.   

 
  b. The technical sections referred to herein are those 

specification sections that describe products, installation 
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procedures, and equipment operations and that refer to this 
section for detailed description of submittal types.   

 
  c. The technical paragraphs referred to herein are those 

paragraphs in PART 2 -PRODUCTS and PART 3 -EXECUTION of the 
technical sections that describe products, systems, 
installation procedures, equipment, and test methods.   

 
 1.4  SUBMITTALS:  Submittals shall be specified in Section 01330, 
"Submittal Procedures", unless otherwise specified hereinafter. 
 
 1.5  QUALITY ASSURANCE:   
 
 1.5.1  Material and Equipment Qualifications:  Provide materials 
and equipment that are products of manufacturers regularly engaged in 
the production of such products which are of equal material, design 
and workmanship.  Products shall have been in satisfactory commercial 
or industrial use for 2 years prior to bid opening.  The 2-year 
period shall include applications of equipment and materials under 
similar circumstances and of similar size.  The product shall have 
been on sale on the commercial market through advertisements, 
manufacturers' catalogs, or brochures during the 2-year period.   
 
 1.5.2  Regulatory Requirements:  Equipment, materials, 
installation, and workmanship shall be in accordance with the 
mandatory and advisory provisions of NFPA 70.   
 
 1.5.3  Alternative Qualifications:  Products having less than a 2-
year field service record will be acceptable if a certified record of 
satisfactory field operation, exclusive of the manufacturers' factory 
or laboratory tests, is furnished.   
 
 1.5.4  Manufacturer's Nameplate:  Each item of equipment shall have 
a nameplate bearing the manufacturer's name, address, model number, 
and serial number securely affixed in a conspicuous place; the 
nameplate of the distributing agent will not be acceptable.  Letter 
for manufacturer's nameplate shall be written in English and 
Japanese. 
 
 1.5.5  Modification of References:  In each of the publications 
referred to herein, consider the advisory provisions to be mandatory, 
as though the word, "shall" had been substituted for "should" 
wherever it appears.  Interpret references in these publications to 
the "authority having jurisdiction," or words of similar meaning, to 
mean the Contracting Officer.   
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 1.6  ELECTRICAL REQUIREMENTS:  Electrical installations shall 
conform to ANSI C2, NFPA 70, and requirements specified herein.   
 
 1.6.1  Wiring and Conduit:  Provide internal wiring for components 
of packaged equipment as an integral part of the equipment.  Provide 
power wiring and conduit for field-installed equipment under Section 
16402, "Electrical Distribution System." Wiring and conduit shall be 
provided under, and conform to the requirements of the section 
specifying the associated equipment.   
 
 1.7  PCB, LEAD AND ASBESTOS CONTAINING MATERIAL:  Use of PCB, Lead 
and Asbestos containing material and devices shall not be permitted.   
 
 1.8  ECOLOGICAL WIRES AND CABLES:  Eco wires and cables which are 
composed of only environment-friendly and ecologically sound 
materials that, when burnt, release minimum smoke and emit no harmful 
gases including dioxins or that are recyclable.  All eco wires and 
cables shall conform to each JCS standards specified in each 
technical Sections in Division 16.  
 
 
 
PART 2 - PRODUCTS 
 
 Not used.  
 
 
 
PART 3 - EXECUTION  
 
 3.1  PAINTING OF EQUIPMENT:   
 
 3.1.1  Factory Applied:  Electrical equipment shall have factory-
applied painting systems which shall, as a minimum, meet the 
requirements of NEMA ICS 6 corrosion-resistance test. 
 
 3.1.2  Field Applied:  Paint electrical equipment as required to 
match finish of adjacent surfaces or to meet the indicated or 
specified safety criteria.  Painting shall be as specified in Section  
09900, "Paints and Coatings." 
 
 3.2  MOUNTING HEIGHTS OF ELECTRICAL EQUIPMENT AND MATERIALS:   
Unless otherwise indicated on drawings and specifications, the 
locations and heights where new equipment and materials shall be 
installed are at the Contractor's option. 
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 *** END OF SECTION *** 
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 SECTION 16402 
 
 ELECTRICAL DISTRIBUTION SYSTEM 
 
 
PART 1 - GENERAL  
 
 1.1  REFERENCES:  The publications listed below form a part of this 
specification to the extent referenced.  The publications are 
referred to in the text by the basic designation only.   
 
 1.1.1  National Fire Protection Association (NFPA):  
 
  NFPA 70  2002 National Electrical Code  
 
 1.1.2  Japan Defense Facilities Administration Agency's 
Publication: 
 
   Japan Defense Facilities Administration Agency Electrical 

Construction Standard Specification ("Boheicho Denki Setsubi 
Kohji Kyohtsu Siyoh Sho") 

 
 1.1.3  Japanese Industrial Standards (JIS): 
 
  C 0920-93  Test to Prove Protection against Ingress of Water 

for Electrical Equipment 
 
  C 2336-99  Pressure-Sensitive Adhesive Polyvinyl Chloride 

Tapes for Electrical Insulation 
 
  C 2805-91  Crimp-Type Terminal Lugs for Copper Conductors 
 
  C 2806-91  Non-Insulated Crimp-Style Connecting Sleeves for 

Copper Conductor 
 
  C 2810-95  General Rules on Non-separable Type Wire 

Connectors for Interior Wiring 
 
  G 3101-95  Rolled Steel for General Structure 
 
 1.1.4  Japanese Architectural Standard Specification: 
 
  JASS 11-68 Carpentry 
 



 

 
 42-03-0178 
 16402-2 

 1.2  RELATED REQUIREMENTS:  Section 16050, "Basic Electrical 
Materials and Methods," applies to this section with additions and 
modifications specified herein.   
 
 1.3  QUALITY ASSURANCE:  In each standard referred to herein, 
consider the advisory provisions to be mandatory, as though the word 
"shall" has been substituted for "should" wherever it appears.  
Interpret references in these standards to "authority having 
jurisdiction," or words of similar meaning, to mean Contracting 
Officer. 
 
 
 
PART 2 - PRODUCTS  
 
 2.1  MATERIALS AND EQUIPMENT:  All materials, equipment, and 
devices shall, as a minimum, meet the requirements of JIS where JIS 
Standards are established for those items, and the requirements of 
NFPA 70.  All items shall be new unless specified or indicated 
otherwise. 
 
 2.2  PULL BOX:  Pull box shall conform to the Standard, "Japan 
Defense Facilities Administration Agency Electrical Construction 
Standard Specification".  Weather-proof box shall conform to JIS C 
0920 and exposed screws to weather shall be non-corrosive material.  
Cabinet shall be of sheet steel. 
 
 2.3  WIRES, CABLES AND TAPES: 
 
 2.3.1  Wires and Cables:  Wires and cables shall meet applicable 
requirements of NFPA 70 and JIS for type of insulation, jacket, and 
conductor specified or indicated.  All conductors shall be copper.  
Conductor sizes are based on copper.  Wires and cables manufactured 
more than 12 months prior to date of delivery to site shall not be 
used. 
 
 2.3.1.1  TV Cable:  Shall be same dimension and electrical 
characteristics as existing cable.  BS cable shall have polyethylene-
insulated and inflammable-polyethylene sheathed cable.  
 
 2.3.2  Insulation Tape:  JIS C 2336. 
 
 2.4  SPLICES AND TERMINATION COMPONENTS:  JIS C 2810, C 2806, and C 
2805.  Provide solderless terminal lugs on all conductors. 
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 2.5  BS ANTENNA SUPPORTS PLATE AND BOLTS:  Shall be products 
recommended by the BS antenna manufacturer.   
 
 2.6  CONDUIT AND CABLE SUPPORT:  Shall conform to JIS G 3101, type 
SS 400. 
 
 2.7  WOODEN PLATE:  Shall be sawn lumber described in JASS. 
 
 
 
PART 3 - EXECUTION  
 
 3.1  INSTALLATION:  Electrical installations shall conform to 
requirements of NFPA 70 and to requirements specified herein.   
 
 3.2  RESTORATION:  Unless otherwise indicated, all existing objects 
which interfere with new work shall be removed temporary and 
reinstalled upon completion of new work. 
 
 3.3  PAINTING AND FINISHING:  Field-applied paint on exposed metal 
surfaces of existing and new electrical equipment, wiring devices and 
pull box as indicated.  Painting work shall be in accordance with the 
requirements specified in Section 09900, "Paints and Coatings." 
 
 
 *** END OF SECTION ***  
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